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EXECUTIVE SUMMARY OF IMPACT ASSESSMENT 
 
In Medak district, DPAP – batch IV received funding for development of 30 watersheds in 
six Mandal and the project was implemented from 1998-2003 to treat 15000 ha with 
watershed development. 
 
1. One of the main objectives of DPAP IV was to minimize the adverse effects of drought 
on production of crops and livestock and productivity of land, water and human 
resources. In the inception stage 10 of the selected sixteen watershed villages for impact 
assessment took up Entry Point Activity (EPA) that ensured community participation 
and awareness about the watershed project by providing support of funds for drinking 
water facility, village approach roads, soak pits and school building and temple related 
activity were taken up in watershed villages where EPA was undertaken, villagers were 
satisfied and appreciative of the usefulness of the works. 
 
2. Project expenditure pattern (Table 1) indicates that spending on community 
organizations development and training of beneficiaries was 7.3% as per the allocation of 
the budget.  
 
3. Although, there was ample scope and opportunities to address the issues of women by 
forming self-help groups (SHGs) involving weaker sections of the society, this aspect 
was taken up moderately as was evidenced by moderate growth of total 194 SHGs in 16 
watersheds assessed; and a many are functional at present in the selected 16 watershed 
communities. Every watershed was provided with Rs 50,000 as revolving fund to all 
SHG’s formed in the watershed villages. In large scale activities which promote income 
generation like purchase goats, sheep, buffalo for milk production and running kirana 
shops buying agricultural inputs and  raising nursery of horticultural and forest tree 
plants, weaker sections and women through SHGs should have been involved. SHGs 
development was not conspicuously seen in terms of successful and sustainability of 
rural livelihoods for income generation. 
 
4. A total of 174 user groups (UGs) were formed in sixteen watersheds. Soil and water 
conservation works were undertaken by the WCs without much participation of people, 
and in some watersheds although farmers participated for works in their fields. User 
groups’ participation in constructing SWC structures would have developed 
belongingness and prompted for timely management of these structures.  
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5. In 16 watersheds assessed, masonry structures constructed were generally of good 
quality and suitably located. However, in these watersheds, for lack of maintenance of 
the structures for a longer period, some structures were damaged, need immediate 
attention to repair these structures and remove siltation to improve efficiency of SWC 
structures. 
 
6. Farmers in 16 watersheds assessed located in different mandals reported an increase in 
ground water levels ranging from as low as 0.5m to a maximum of 3-4 m in open wells 
due to SWC structures as well as field bunding. Water availability in the open wells 
increased up to March-April months for irrigation. In many watersheds, the number of 
successful bore wells increased to more than 150-200 in each watershed, as an indication 
of farmers’ confidence on water availability and exploitation for higher income.  
 
7. Period of water availability for irrigation extended from November-December months 
before the watershed development, to end of March-April after the watershed 
development. 
 
8. Crop intensity increased from 100% to a range between 150%-200% as the number of 
bore well those support second crop were more than 200 per village in many villages in 
our study. 
 
9. Although, variability exists in reported productivity enhancement, it varied from as low 
as 20 to more than 50% increase in case of grain crops like paddy, maize as well as 
second crop of groundnut and sunflower in some watersheds. Yields of paddy in the 
first season generally increased from 20 bags to a range between 25 to 30 bags per acre 
and in the second season average yield was up to 35 bags per acre. 
 
10. Farmers were not exposed to best production technologies for dryland crops to achieve 
higher water use efficiency in these crops. This should have been possible as the farmers 
get exposed to advances in dryland technologies. 
 
11. Under DPAP Batch-IV watersheds of Medak, afforestation activity received relatively 
less attention. However horticulture activity received considerable interest generated 
among farmers for mango cultivation on seeing the success of watershed farmers 
planted mango in earlier project.  
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12. Farmers had harvested mango with a net income ranging from Rs.15,000 to Rs.25,000 per 
acre based on growth and age of mango orchards. Farmers in various DPAP-IV 
watersheds indicated good income from mango based on the age and growth of the 
orchard.  
 
13. Development of common property resources (CPRs) was done in few watersheds of the 
16 selected watersheds in the project for the impact assessment study. In all other 
watersheds, there was no information on CPRs development during DPAP- Batch IV 
Project. 
 
14. Our analysis of focused group discussions with village communities indicate that only in 
35% of the watershed villages farmers expressed affirmatively for withstanding drought 
effects for one or two years and vulnerable for mainly fodder scarcity as there is no 
fodder security for large number of goat, sheep and cattle population. 
 
15. Farmers and WC members in almost all watersheds mentioned that if the WDF was 
made available for repair and maintenance of watershed structures or for construction of 
much needed new structures, the impact would have been felt very much by the 
beneficiaries in the watershed. 
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BACKGROUND 
 
The Drought Prone Areas Programme (DPAP) aims at mitigating the adverse effects of 
drought on the production of crops and livestock and productivity of land, water and 
human resources. The basic objective of the programme is to minimize the adverse effects of 
drought on production of crops and livestock and productivity of land, water and human 
resources ultimately leading to drought proofing of the affected areas. The programme also 
aims to promote overall economic development and improving the socio-economic 
conditions of the resource poor and disadvantaged sections inhabiting the programme areas. 
It strives to encourage restoration of ecological balance and seeks to improve the economic 
and social conditions of the poor and the disadvantaged sections of the rural community. 
 
DPAP was a people's programme with Government assistance. Allocation is to be shared 
equally by the Centre and State Govt. on 50:50 bases. Watershed community is to contribute 
for maintenance of assets created. Funds are directly released to District Rural Development 
Agencies (DRDAs)/District Water Management Agency (DWMA) to sanction projects and 
release funds to Watershed Committees and Project Implementation Agencies. 
 
Village communities, including self-help groups/user groups, undertake area development 
by planning and implementation of projects on watershed basis through Watershed 
Associations and Watershed Committees constituted from among themselves. The 
Government supplements their work by creating social awareness, imparting training and 
providing technical support through project implementation agencies. 
  
The project encompassed treatment of 15,000 ha of cultivable land in 30 watersheds in 6 
mandals of Medak district. The objectives of this project were: (1) To integrate land and 
water conservation and management into the village micro-watershed plans; and (2) To 
enhance people’s participation in the integrated watershed development program at all 
stages. This project was sanctioned for implementation with a project budget outlay of Rs. 
605.325 lakhs (Table 1) and to accomplish over a period of six years from 1997-98 to 2002-03. 
The Ministry of Rural Development (MoRD), Government of India and the Government of 
Andhra Pradesh. A total of Rs. 605.325 lakhs were sanctioned and released for DPAP IV in 
Medak between 1997 and 2002 (Table 1).  
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Table 1. Development activity component-wise approved targets and financial allocation 
in the project. 
 
Components of 
Developmental activities 
Total 
allocation 
(Rs. lakhs) 
Total 
Expenditure 
(Rs. lakhs) 
% of expenditure 
on different 
activity 
On training and community 
organizations 
43.975  43.975 7.3 
NRM works 426.1 426.100 70.4 
Administrative costs 45.25  45.250   7.4 
Project Director ‘s 
expenditure 
90.0  90.000 14.9 
Total  605.25 605.325  100  
 
District Rural Development Agency (DRDA) Medak, now designated as District Water 
Management Agency (DWMA) was assigned the responsibility of providing infrastructure 
for implementation, management of the project through project implementing agency and 
financial supervision of the project and received an amount of Rs.600 lakhs grant at 50% 
contribution each from GOI and government of AP.. DRDA-Medak selected government 
and non-governmental agencies for project implementation during 1998-99 to 2002-2003. The 
details of 30 selected watersheds in respective mandals for treatment is given in Table 2. 
 
Table 2. Details of 30 watersheds covered by DPAP-IV project in 6 Mandals of Medak for 
treatment in these watersheds. 
 
S. No. Mandal No. of 
watershed 
S No. Mandal No. of 
watersheds 
1 Kangti 9 4 Zaheerabad 5 
2 Narayankhed 6 5 Nyalakal 3 
3 Manoor 2 6 Jharasangam 5 
 Total of 30 watersheds in 6 mandals 
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Agricultural Situation in Medak 
 
Soils and land use pattern 
 
In Medak, sandy loams and red sandy loam soils are the major soil types and salt affected 
black soils are also present. In the total geographical area of Medak 60% are red sandy 
loams, 26% black soil area and remaining 13% are lateretic and alluvial soils and mixed soils. 
The district map of Medak with mandals and watersheds/villages assessed (Red dot) for 
impact were marked in Map 1. 
 
 
Agricultural crops grown are paddy, sugarcane, maize, soybean, sorghum, pearl millet, 
groundnut, sunflower, cotton and green gram. Horticulture plantation of mango, sapota, 
guava and sweet lime is also seen and vegetables like potato, ginger, tomato and brinjal are 
grown extensively. 
 
Rainfall 
Medak district receives a total normal rainfall of 743 mm per annum with 78% of annual 
rainfall contributes to main cropping season during South-West Monsoon from June to 
September and North-East monsoon provides 13% of rainfall between October and 
Map 1. Name of villages marked with red circle which are taken for impact 
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December months. During the month of Jan-may off season and summer months receive 
about 10% rainfall. Drought conditions generally prevail during south-west monsoon season 
determines the crop production in the season. 
  
Rainfall in the district since crop season 1997-98 until 2002-03, i.e. during the watershed 
implementation period year 1998, 2000 and 2003 was above normal rainfall. During 1999, 
2001 and 2002 season’s rainfall was below normal in the district are presented in Table 3. 
Hence, farmers in some watersheds during focused group discussions mentioned about low 
rainfall that lead to less impact of watershed interventions/ development. 
 
Table 3. Monthly and total rainfall during the year 1997-2003 for Medak district of 
Andhra Pradesh. 
 
 Monthly Rainfall (mm) for the year 1997-2003 for Medak District,  Andhra Pradesh 
Month/ Year 1997 1998 1999 2000 2001 2002 2003 Average % of total 
January 11.4 0.0 0.0 0.0 20.0 22.4 0.0 7.7 0.9 
February 0.0 0.0 3.0 57.8 0.0 4.8 0.4 9.4 1.1 
March 56.8 29.6 2.4 0.0 2.0 9.0 10.8 15.8 1.8 
April 38.4 48.8 0.0 0.0 10.8 11.8 27.8 19.7 2.2 
May 31.5 35.2 76.0 122.6 0.0 6.8 0.0 38.9 4.4 
June 19.2 101.7 62.2 240.8 141.6 89.3 39.0 99.1 11.2 
July 157.0 286.8 183.2 231.0 105.8 112.8 288.5 195.0 22.0 
August 140.1 299.9 129.3 664.8 182.5 187.1 355.7 279.9 31.5 
September 133.3 198.6 80.1 134.8 94.0 83.5 105.3 118.5 13.3 
October 74.4 165.0 38.4 18.0 126.8 100.0 98.6 88.7 10.0 
November 50.0 15.2 5.0 0.3 4.2 0.0 0.0 10.7 1.2 
December 31.0 0.0 0.0 2.8 0.0 0.0 0.0 4.8 0.5 
Year total 743.1 1180.8 579.6 1472.9 687.7 627.4 926.1 888.2 100.0 
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METHOD OF IMPACT ASSESSMENT 
Multi-disciplinary impact assessment team  
 
Dr. S. P. Wani, Principal Scientist (Watersheds), Project Coordinator (IWMPs),  
RP: Resilient Dryland Systems 
 
Mr. V. Nageswara Rao, Lead Scientific Officer, Agronomy 
 
Mr. L. S. Jangawad, Lead Scientific Officer, Agricultural Engineering 
 
Mr.  Ch. Srinivasa Rao, Sr. Scientific Officer, Soil Science 
 
ICRISAT’s RP: Resilient Dryland Systems, which was responsible for the impact assessment 
of the DPAP IV watershed projects in Medak, consists of scientists from various professional 
backgrounds: soil science, hydrology and agricultural engineering, and agronomy. To 
undertake the impact assessment of watershed projects, multi-disciplinary team was formed 
that consisted of (at least) three researchers with different areas of expertise and (at least) 
one scientific officer who was responsible for the technical inspection and evaluation of the 
constructed structures in the watershed. To assess the different aspects of watershed 
development projects, the scientists in each team had scientific expertise in Agronomy and 
soil science/hydrology, engineering / technical aspects and social aspects/ institutions. 
 
As a first step, ICRISAT’s RP: Resilient Dryland Systems discussed the “terms of references” 
from the Government of India and shared the experiences from previous impact and 
midterm assessments. The division of tasks was undertaken in a participatory manner 
depending on the professional expertise and the local knowledge of the scientists and 
scientific officers. We had divided tasks of the impact assessment in two parts, i)  Focused 
Group discussions, with participation of the local population, a crucial factor of a successful 
impact assessment; and ii) Field visits, to ensure verification of watershed structures, their 
maintenance and assess their use.  
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DISCUSSIONS WITH DWMA OFFICIALS 
 
ICRISAT undertook the assessment with an open and participatory approach with the staff 
of the DWMA and village level staff.  
 
Table 4. List of selected DPAP IV watersheds for impact assessment and concerned PIAs.   
 
 
The involvement of the program staff of the respective watershed projects at various stages 
of the assessment aimed at enhancing the ownership of the results among the extension 
personnel. Impact assessments in  started with a meeting of the ICRISAT team with 
Additional Project Director and two of the Assistant Project Directors (APD) of DWMA and 
their staff under the instruction of Project Director of the District Water Management 
Agency, Medak. 
 
Meeting with project staff helped us to finalize the list of watershed villages (Table 4) evenly 
spread across 6 mandals in Medak district (Map 1. Medak district) for impact assessment 
S.No. Name of the watershed  Mandal Name of the PIA 
1. Ananthasagar-I  Narayankhed READS 
2. Anthwar-Paidipalli Narayankhed READS 
3 Bardipur Jharasangam DOVE 
4 Doodgonda Manoor READS 
5. Govindapur Zaheerabad HELP 
6 Hoti-B1 Zaheerabad HELP 
7. Jambgi-B Kangti SCOPE 
8. Jambgi-K Kangti SCOPE 
9 Kuppanagar Jharasangam DOVE 
10. Jukal Narayankhed READS 
11. Kuppanagar Jharasangam DOVE 
11. Maligi Nyalakal HELP 
12. Medapalli Jharasangam DOVE 
13. Ratnapur Nyalakal HELP 
14. Rudrar Narayankhed READS 
15. Satygaon-Chandapur Narayankhed READS 
16. Waddi Nyalakal HELP 
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and scheduled our visit. We also ensured accompanying and participation of concerned 
APDs at FGD in watersheds in their respective mandals, and their presence was quite 
helpful in calling the gram sabha and field visits to watershed structures. 
 
FOCUSED GROUP DISCUSSIONS 
The focused-group-discussions were held with members of the watershed development 
team, the watershed committee, farmers/beneficiaries and whenever possible with the 
Gram Panchyat president even. Focused-group-discussions enabled us to elicit valuable 
information in short time and to include the community in the process. It is important to 
check, however, the participation of a representative sample of the local population in order 
to extract meaningful information that helps to draw conclusions of the whole picture. We 
standardized a comprehensive version of focused group discussion format which is used for 
this assessment. ICRISAT ensured the participation of majority local language speakers in 
the multidisciplinary team and structured the focused-group-discussions according to the 
guidelines and the specific local context. The meetings focused on the community’s 
knowledge of the watershed program, their personal benefits as well as their assessment of 
the impacts for the whole community. In villages where women Self-Help-Groups (SHG’s) 
were formed under the watershed project, a special focus was laid on discussions with the 
SHG members and the impacts upon women’s lives of the watershed project.  
 
 
 
 
The meetings also served as an opportunity to verify the records of the watershed 
development team where ever available and to discuss aspects such as maintenance of the 
structures, sustainability and other schemes implemented in the village. 
 
Fig: Focus group meeting during the watershed impact assessment at Jambgi-K and Anthwar-Paidipalli with 
watershed committee members and farmers. 
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FIELD VISITS 
 
While the focused-group-discussions were held in the village, other member(s) of the team 
inspected a minimum of two structures considering them as samples of these physical 
structures such as check-dams, percolation tanks, CCTs, open wells and retaining walls, 
assessed their quality of construction and selection of location and measured structures on a 
random basis and assess their potential impacts for number beneficiaries and extent area 
and on the community well-being. Individual farmers were interviewed for their gains by 
watershed interventions when they were spotted in the fields nearby the structures 
wherever possible.  
 
After completing the field visits, the observations were openly shared with the participating 
program staff. Their comments and feedback were also included in the assessment of the 
watersheds.  
 
PERIOD OF EVALUATION  
 
Impact assessment of watersheds in Medak was done from 17th to 20th September 2009 and 
also from 23rd to 27th November 2009, and the actual field visits took place for two weeks in 
Medak district with the help of project staff of DWMA, Medak. 
 
WATERSHED-WISE IMPACT ASSESSMENT 
 
The details of focused group discussions, assessment of watershed interventions including 
our observations of soil and water conservation structures (pictures) and watershed-wise 
impacts on watershed communities were provided here under in the suggested format for 
all 16 watersheds assessed during September and November 2009.   
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Impact Assessment Report 
ANANTHASAGAR Watershed, DPAP – IV batch 
NARAYANKHED Mandal, MEDAK district, Andhra Pradesh 
  Project activity during 1997-98 to 2002-03 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Ananthsagar –I 
iii. Names of villages in the 
Watershed: 
Ananthsagar 
iv. Villages/Mandal/District: Ananthsagar/Narayankhed/Medak 
v. Name and Address of PIA: READS [NGO] 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha) 50 ha 
iii. Private land (ha) 450 
iv. Forest land (ha)  
v. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved: Rs. 10,70,472 Spent: Rs. 10,69,000 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Yes, CDs: 2; PTs: 6; RFDs/LBS: 77; Field bunding: 450 acre; 
Sunken pits: nil,CCts-17 ha 
Nala bunding after widening “Mathadi vagu” 
Drinking water problems is there, water tank was 
constructed but it was not put to use up to now 
iv. Whether watershed 
committees exits  
YES, Chairman: Ram Reddy, President: Yousuf Miah, 
Secretary: Ravindra Reddy 
v. if exists, activities of the 
committees 
Formally exist for meeting of visitors 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
EPA: school building land was purchased taking Rs.50,000/- 
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5. Qualitative parameters of impacts 
No. of UGs No of SHGs WC members: 
12  
Before After Before After Male:8 
10 - 10 10 Female:4  
i. Functioning of village level 
institutions 
 
 
Describe  
ii. Records of meetings 
properly updated 
WC: Yes 
WA: Yes 
iii. Liaison with scientific 
institutions established 
ICRISAT visited one time for cropping technologies. 
iv. Watershed Development 
Fund collected?, and its 
utilization 
Rs. Not known to chairman 
v. Self-Help Groups No: Revolving fund: Rs.50000 
V.O functioning:  Savings: 
Utilization of loans: Neem seed business. Shops, Agri inputs, milch animals 
Bank linkages established: SBI Narayankhed 
vi. Planned CPRs sustainable 
& equitable development 
One PTs  
vii. Benefits to weaker sections 
(women, dalits and 
landless) 
Labor wages during project period 
 
6. Quantitative parameters of impacts 
i. Improvements in water 
table/water availability 
Increase in ground water level(m)  2.5-3.0 No of well 
rejuvenated 25 and 50 new bore wells 
Water availability up to May month in good rainfall years 
ii. Additional area under 
cultivation/horticulture/aff
orestation 
Fifty acre area increased under cultivation with additional 
water. 
iii. Changes in cropping 
pattern and intensity 
Green gram, sorghum, pigeonpea, cotton, paddy 
iv. Changes in agricultural 
productivity 
Green gram: 3q/acre; Pigeonpea:3-4q/acre; paddy: 30 
bags/acre 
v. Changes in fodder & fuel 
wood availability 
Due to increase in crop yields increase in fodder 
availability. 
vi. Changes in size and 
character of livestock 
holdings 
Increased 50 buffalo for milk purpose, increase in milk 
yield 150 liter per day 
vii. Status of grazing land & 
their carrying capacity 
Some plantation of forest crops 25% survival, grass for 
open grazing slightly improved 
viii. Employment generated 
due to implementation of 
project  
Labor got some wages due to project activity with 
additional agriculture, plantation and horticulture activity 
ix. Change in household 25% improved income to families 
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category, total, & source- 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans are availed, linkage with bank SBI 
Narayankhed 
xi. Reduction in out-migration 
(case studies) 
Not much,  still 10% going to Hyderabad 
xii. Reduction in drought 
vulnerability of the 
watershed 
Only 25% protection due to increased water in bore wells 
and wells for crop production. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
1. PTs in a Gouraren Tanda was successful in storing 
water and recharge or bore wells 3-4 acres under paddy. 
xiv. Photographs showing 
work + its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
• The bunding work and RFD’s works are done well 
• Reasonably good improvement in ground water recharge 
• Repair of structure is required for leakage of check dams, gates etc 
• Siltation in check dams needs to be desilted 
• Productivity increased in paddy due to water availability. 
• Plantation of house hold an border tree plants survival rate only 25% 
 
8. Observations and Comments by Evaluators: 
 
Check wall Masonry -> 20m*1m*30m = 400m3 size -> leakage 
 
• PT near Bandrampally village -> about 1000m3 capacity 
 
• Check wall is constructed to store and regulate irrigation water from tank to down 
stream fields of about 40 acres with about eight beneficiary farmers. Only one open well 
in the down side with two acres of paddy cultivation. Big leakage is found at one corner 
near stone and now it is not useful. 
 
• PT is benefiting only one farmer with one bore well benefiting about three acres. Paddy 
is grown now. Mr.Manikyam is beneficiary farmer. Specific datasets on different impact 
parameters: 
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Fig: Perolation tank near Bandramapally village 
 
Fig: Check dam benefitting 40 acre farmers’ fields is silted up and a big hole at 
corner of CD having no storage of water needs repair. 
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Impact Assessment Report 
ANTHWAR, PAIDIPALLI Watershed, DPAP – IV batch 
NARAYANKHED Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Anthwar-Paidipally 
III. Names of villages in the 
Watershed: 
Anthwar-Paidipally 
IV. Villages/Mandal/District: Paidipally-Narayankhed-Medak 
V. Name and Address of PIA: SCOPE (NGO) 
VI. Total area of the watershed: 500 
 
2. Ownership pattern of land: 
I. Community land (ha) 40 
II. Government land (ha)  
III. Private land (ha) 460 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved: Spent: 
ii. Expenditure incurred as per 
guidelines 
Yes 
iii. Works executed as per 
Records 
Yes, CDs: 2; PTs: 2; RFDs/LBS: 90; Earthern Bunding: 
600 acres; CCT: 4-5 kms; CCT = was a major work that 
helped water improvement in the watershed. 
iv. Whether watershed 
committees exits  
YES, Chairman: D.Vittal Rao, President: M.Ganga Ram, 
Secretary: Md.Ammin 
v. if exists, activities of the 
committees 
No 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
No EPA 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC 
members:12 
Before After Before After Male:8 
I. Functioning of village 
level institutions 
10 30 8 8 Female:4 
II. Records of meetings 
properly updated 
Yes- regularly 
III. Liaison with scientific 
institutions established 
No 
IV. Watershed Development 
Fund collected?, and its 
utilization 
Rs.1,00,000 
V. Self Help Groups No Revolving fund: Rs.50000 
VI. V.O functioning:  Savings: 
VII. Utilization of loans: Agri inputs, buying milk animals, Shops etc 
VIII. Bank linkages established: APGVB Narayankhed 
IX. Planned CPRs sustainable 
& equitable development 
CCTs were formed for a length of 5km. 
Earthen bunding 100 acres 
X. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work during the project, more work in agriculture 
activity after improved water availability in wells and bore 
wells for cultivation. 
 
6. Quantitative Parameters of Impacts 
I. Improvements in water 
table/water availability 
Open wells: 12; Bore wells: 10 (3m deep water) 
10 yards deep wells. 
2 m  water increase in open wells. 
3 - 5m Water depth by January now extending up to 
march. 
II. Additional area under 
cultivation/horticulture/af
forestation 
50 acre newly brought under cultivation. Pongamia, Sisu 
plantation, Horticulture plantation in 30 ha 
III. Changes in cropping 
pattern and intensity 
Paddy and onions second crop which ends by 
February.(paddy & onion two crops) 
200% as onion is adopted as short second season crop 
IV. Changes in agricultural 
productivity 
Paddy, green gram, red gram, Bengal gram, sorghum, rabi 
V. Changes in fodder & fuel 
wood availability 
Fodder is sufficient 
VI. Changes in size and 
character of livestock 
holdings 
Increased in milk yield up to 100 liter per day 
VII. Status of grazing land & 
their carrying capacity 
Open grazing improved 
VIII. Employment generated 
due to implementation of 
project  
Increased area and intensity of agriculture and 
horticulture crops. 
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IX. Change in household 
category, total, & source- 
Improved in household income up to 40% 
X. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans only, no debt availability 
XI. Reduction in out-
migration (case studies) 
Labor migration reduced (20%), but out migration of some 
labor to Hyderabad is continuing. 
XII. Reduction in drought 
vulnerability of the 
watershed 
Vulnerability still continues hence migration continues to 
Hyderabad. 
XIII. Detailed case studies of 
specific farmers impacted 
by the project 
Enclosed 
XIV. Photographs showing 
work + its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
1. Want bigger watershed structure and more area to be covered for full benefit. 
2.  Silt removal and repair of structure to be undertaken with WDF or NREGA. 
2. Saturation of watershed activities in these two villages will help increase 
advantage or impact of activities. 
 
8. Observations and Comments by Evaluators: 
• Open well near check dam, GWL near to surface. 
• Masonry check dam -> BWL-8m, ht-1m & ponding-50m = 200m3 
• Percolation tank with surplus weir @ Rs.1.25 Lakh – 60m long, 2m height *40m = 
3000 m3 
 
• Open well near PT, GWL 1m down from surface. 
 
• PT -> about 2500 m3  and about 1000 m3   
 
• Good PT & good amount of water stored. Four wells, six farmers & area benefited is 
about 20 acres. Good improvement GWL. Cost Rs.95000. 
 
• Check dam is with full of water and GWL is up to surface in nearby open well. Three 
wells, four farmers, 25 acres area, lot of improvement GWL. 
 
• Percolation tank is big and good. Two wells, four farmers, eight acres under 
irrigation. Lot of improvement in GWL, earlier one acre under irrigation in nearby 
open well. Now four acres in rainy & two acres in ragi under irrigation. One of the 
beneficiary farmers Mr. S.Nagi Shetti is happy. 
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Fig: Check dam with full water stored and percolation tank with good water storage helped to 
recharge the ground water availability in wells and bore wells around the structure. 
Fig: Recharged well supporting irrigation to a tomato 
crop grown during Rabi season. 
Fig: Meeting with farmers and watershed committee member during the focus group meeting.  A good 
improved ground water availability seen in wells for growing various crops 
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Impact Assessment Report 
BARDIPUR Watershed, DPAP – IV batch, 
JHARASANGAM Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Bardipur 
iii. Names of villages in the 
Watershed: 
Bardipur 
iv. Villages/Mandal/District: Bardipur/Jharasangam/Medak 
v. Name and Address of PIA: DOVE (NGO) 
vi. Total area of the watershed: 500ha 
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha) 100 
iii. Private land (ha) 400 
iv. Forest land (ha)  
v. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved: Rs. 14.65 lakhs Spent: Rs. 14.6 lakhs 
ii. Expenditure incurred as 
per guidelines 
As per the approved guidelines 
iii. Works executed as per 
Records 
Yes, CDs: 7; Min PTs: 5; RFDs: 52; Field Bunding: 160 acres; 
CCT: 1000cubicmts; Check walls: 2 
iv. Whether watershed 
committees exits  
YES, Chairman: Sanganna Patil, President: T.Krishna, 
Secretary: Pentaiah Gandhi, 11 member committee 
v. if exists, activities of the 
committees 
Not active 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
Part of village road approach with gravel spent Rs.50,000/- 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
11 
Before After Before After Male:8 
- 10 10 10 Female: 3 
i. Functioning of village 
level institutions 
 
 
ii. Description  
iii. Records of meetings 
properly updated 
Monthly meeting & WA or gram sabha once in 3 months 
iv. Liaison with scientific 
institutions established 
Ralegan Siddhi; Anna Hajare visit as exposure on watershed 
works 
v. Watershed Development 
Fund collected?, and its 
utilization 
Rs.90000/- 
vi. Self Help Groups No: Revolving fund: Rs.50000 
vii. V.O functioning:  Savings: 
viii. Utilization of loans: Back yard poultry, Milch animals purchase, agri inputs 
ix. Bank linkages established: Syndicate bank Jharasangam 
x. Planned CPRs sustainable 
& equitable development 
5 acres of land development with plantation of forest trees 
xi. Benefits to weaker sections 
(women, dalits and 
landless) 
Labor work in watershed activity, construction and bunding 
works and Plantation works 
 
6. Quantitative parameters of impacts 
i. Improvements in water 
table/water availability 
275 bores; up to April water will be available for 50 bores, 
25 open wells rejuvenated, 2-3m increase in ground water 
level, 150 new bore wells dugged 
ii. Additional area under 
cultivation/horticulture/ 
Afforestation 
300 acres sugarcane, increase 100 acres of sugarcane area 
25 acres mango developed and bearing fruits, forest species 
plantation pongamia, eucalyptus and sisu 1000 plants each 
as house hold and border plantation. 
iii. Changes in cropping pattern 
and intensity 
Charged from dry crop to sugarcane, horticulture and 
vegetable crops 
iv. Changes in agricultural 
productivity 
30% crop yield increase pigeon pea from 
2 bags increased to 4-5 bags/acre 
v. Changes in fodder & fuel 
wood availability 
Sufficient fodder availability 
vi. Changes in size and character 
of livestock holdings 
Increased no of cattle’s and milk yield improved additional 
150litre per day. 
vii. Status of grazing land & their 
carrying capacity 
Slightly improved, open grazing 
viii. Employment generated 
due to implementation of 
project  
With improved irrigated crop, horticulture and vegetable 
crops and dairy activity work increased employment 
ix. Change in household category, Additional income increased up to 50% 
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total, & source- 
x. Freedom from Debt and 
reduction in degree for 
dependence of money lenders 
(case studies) 
Bank loan only, no money lender 
xi. Reduction in out-migration 
(case studies) 
No migration  
xii. Reduction in drought 
vulnerability of the watershed 
Water availability increased and sugarcane area increased. 
Drought vulnerability protection is for one year 
xiii. Detailed case studies of 
specific farmers impacted by 
the project 
Sugarcane cultivation has become more enumerative due 
to water availability. 
xiv. Photographs showing work + 
its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
• Repair of CDs, Mini PT’s and LBS structure needed to improve the efficiency of structure 
for higher benefit. 
 
• Silt removal is needed to improve the water percolation and ground water recharge in 
CDs and PTs.  
 
• Good ground water improvement 2-3m increases in water level in wells and bore wells. 
 
• Additional 150 bore wells dugged and rejuvenated 25 old wells improved water 
availability for irrigating crops like sugarcane, horticulture and vegetables production.  
 
• Milk availability increased and income from agriculture and animal husbandry 
improved family financial status. 
 
8. Observations and Comments by Evaluators: 
 
• Masonry Check dam (apron damaged) 
• Masonry, size -> body wall 9m ht 1.3m, ->750m3 
• Sugarcane crop is seen just side by 4 wells, 4 beneficiaries – 5ft-20ac 
• Apron wall is damaged due to more height of  check dam 
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Fig: Masonry check dam apron damaged and full of silt plants and shrubs needs attention for better performance. 
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Impact Assessment Report 
DOODGONDA Watershed, DPAP – IV batch 
MANOOR Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Doodgonda    
iii. Names of villages in the 
Watershed: 
Doodgonda   
iv. Villages/Mandal/District: Doodgonda/Manoor/Medak   
v. Name and Address of PIA: READS (NGO) 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha) 100 
iii. Private land (ha) 380 
iv. Forest land (ha)  
v. Others 20 
 
3. Verification financial and other Records 
i. Total cost: Approved: Rs. 14.35 lakhs Spent: Rs. 14.24 lakhs 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Yes, CDs: Nil, PTs: 8, RFDs/LBS: 34, Field Bunding: 364ha, 
CCTs: 4.5 km, Sunken pits: 87 
iv. Whether watershed 
committees exits  
Yes, Chairman: B.Mallappa, President: C.H. Bhoji Reddy, 
Secretary: Venkataram Reddy 
v. if exists, activities of the 
committees 
Not active 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
EPA: Nil – Money / Fund was not allotted for the activity. 
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5. Qualitative parameters of impacts 
No. of UGs No of SHGs WC 
members:11 
Before After Before After Male:7 
i. Functioning of village 
level institutions 
8 8 10 10 Female:4 
ii. Records of meetings 
properly updated 
WC: Weekly as work progress and when required. 
WA: once in 2 to 3 months. 
iii. Liaison with scientific 
institutions established 
ICRISAT, Ralegaon Siddi, one time  
once committee members also. 
iv. Watershed Development 
Fund collected?, and its 
utilization 
10% 
Rs.1,25,000 
v. Self Help Groups No: Revolving fund: Rs.80000 
vi. V.O functioning:  Savings: 
vii. Utilization of loans: Sheep rearing, Milk buffaloes, general merchant shops. 
viii. Bank linkages established: SBI Narayankhed 
ix. Planned CPRs sustainable 
& equitable development 
CPRs converted to pattas and field bunding and RFDs were 
done. Teak plantation, stylo was done. 
x. Benefits to weaker sections 
(women, dalits and 
landless) 
Labor wages in project 
 
6. Quantitative parameters of impacts 
i. Improvements in water 
table/water availability 
Open wells operation: 20; Bore Wells: 55 (deep: 120-140 
feet) Bore wells success is mostly due to WS and also due 
to manjeera river back water. 
ii. Additional area under 
cultivation/horticulture/a
fforestation 
200 acres additional area brought under cultivation. Teak 
plantation in farmers’ fields to the extent of 5 acres, but no 
sustainable cultivation leading to failure. 
iii. Changes in cropping 
pattern and intensity/ 
double cropping 
GG, BG, PP, Sorghum, Rabi Sorghum, Chickpea, 
Safflower, Potato & Onion. 
Under bore wells 
iv. Changes in agricultural 
productivity 
30% yield increase in crops due to technology 
improvements & watershed. 
v. Changes in fodder & fuel 
wood availability 
More crop production increased availability of fodder and 
wood. 
vi. Changes in size and 
character of livestock 
holdings 
Increase livestock no increased milk production 
additionally about 100liter 
vii. Status of grazing land & 
their carrying capacity 
Improved-open grazing in CPR 
viii. Employment generated 
due to implementation of 
project  
Employment is sufficient labor were brought from 
surrounding village for operations. 
ix. Change in household 
category, total, & source- 
Improved in house hold income to 35-40% 
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x. Freedom from Debt and 
reduction in degree for 
dependence of money 
lenders (case studies) 
Reduced completely and approaching SBI Narayankhed 
for loans. 
xi. Reduction in out-
migration (case studies) 
25 to 30% due to drought this year only season 12% 
regular migration due to higher income in Hyderabad. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Drought tolerance is there for agriculture production, but 
market problems are there for potato & onion. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
1. Venkata Rami Reddy after PT was constructed; his bore 
supports 10 acres of commercial crops. 
xiv. Photographs showing 
work + its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
• Percolation tanks needs removal of silt needs removal to improve the 
percolation of water. 
• Improved stored moisture conservation in soil due to field bunding and good 
crop yields.  
• CCTs helped in recharging the ground water levels in wells and bore wells. 
• Needs repair of RFDs for better performance. 
• SHG’s made good performance in utilizing the funds 
• Plantation of forest species is good with 30% survival 
 
8. Observations and comments by evaluators: 
 
• Percolation tank in the valley near road & hillock size about 4000 m3 and about 
water stored. 
 
• Location of the PTs is good and good mount of water stored in it. It is in the 
valley. Downside plain lands are there. Four open wells, six farmers & area 
benefited about 15 acres. Paddy is grown under irrigation. 
 
• Overall improvement in the water availability in wells and bore wells. 
Increased area under cultivation and improved crop production benefited 
farmers. 
 
• No dependency on local money lenders and linkage to bank helped farmers in 
purchasing inputs and agriculture operations timely.  
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Fig: Bunding and CCT work helped in improved GW level and loose boulder structure needs 
Fig: Meeting with farmers and committee members during impact assessment  
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Impact Assessment Report 
GOVINDAPUR Watershed, DPAP – IV batch 
ZAHEERABAD Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Govindapur 
III. Names of villages in the 
Watershed: 
Govindapur 
IV. Villages/Mandal/District: Govindapur/Zaheerabad/Medak 
V. Name and Address of PIA: HELP (NGO) 
VI. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha) 50 ha 
iii. Private land (ha) 450 ha 
iv. Forest land (ha)  
v. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved: 14.71 lakhs Spent: 14.6 lakhs 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Yes, CDs: 3; Min PTs: 16; RFDs:48; Bunding: 300 acre; 
CCT:15ha; sunkenpits;60, Afforistation;65ha, 
Horticulture;28ha 
iv. Whether watershed 
committees exits  
YES, Chairman: Sri Sitaram, President: Sri Manikyappa, 
Secretary: Sri Narayana 
v. if exists, activities of the 
committees 
No 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
 
Two percolation tanks at the cost of Rs. 50,000/- as an entry point activity was taken 
up. 
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5.  
No. of UGs No. of SHGs WC members: 
12 
Before After Before After Male:8 
25 - 20 20 Female: 4 
i. Functioning of village 
level institutions 
 
ii. Records of meetings 
properly updated 
WC: once in a month 
WA: once in 3 months 
iii. Liaison with scientific 
institutions established 
Ralegaon Siddhi; ICRISAT 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs.60,000/- 
v. Self Help Groups No: Revolving fund: Rs.50000 
vi. V.O functioning:  Savings: 
vii. Utilization of loans: Vegetable business, milk animals. 
viii. Bank linkages 
established: 
Yes established – 15 active, APGVB Zaheerabad 
ix. Planned CPRs sustainable 
& equitable development 
Bunding, teak plantation, gooseberry, mango 
x. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work during project in bunding and construction, 
Nursery and Plantation work 
 
6. Quantitative parameters of impacts 
i. Improvements in water 
table/water availability 
Year round water availability with bore walls 
2-3 m increase in water level. 
ii. Additional area under 
cultivation/horticulture/aff
orestation 
Five plants/ farmer (mango, coconut) 
Five acres mango total 28ha horticulture plantation 40% 
survival 
iii. Changes in cropping 
pattern and intensity 
Sugarcane in less area; 50% area increase under sugarcane 
due to increase water. 
Major sugarcane, ginger potato, pigeon pea, sorghum, 
bajra 
iv. Changes in agricultural 
productivity 
Increased from 30t/acre to 40t/acre along side increase 
area 
v. Changes in fodder & fuel 
wood availability 
Increased sufficient 
vi. Changes in size and 
character of livestock 
holdings 
150 milking animals increase and increased the milk yield 
of 300 liter additional per day 
vii. Status of grazing land & 
their carrying capacity 
Sufficient, open grazing 
viii. Employment generated 
due to implementation of 
project  
Increased employment due to many activity of 
horticulture, sugarcane and vegetable crop cultivation. 
Dairy activity 
ix. Change in household Improved 50% income to every household 
1. Qualitative parameters of impacts 
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category, total, & source 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
No dependency  only through bank loans 
xi. Reduction in out-migration 
(case studies) 
Construction walls continue to go out for employment and 
no other migration 
xii. Reduction in drought 
vulnerability of the 
watershed 
Improved and withstand for an one year due to improved 
water source 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
Enclosed 
xiv. Photographs showing 
work + its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
•   Good ground water availability due to many structures and good moisture 
availability with field bunding increased crop yields and benefitted a lot to 
farmers. Sugarcane and ginger cultivation benefitted farmers with higher returns. 
•   Afforestation with teak, pongamia, eucalyptus, sisu plantation for common land 
and borders of fields and also stylo grass as a fodder helped a lot to improve 
common land 
•   Horticulture plantation with mango plants benefitted a farmer a lot 
•   Dairy activity with higher milk production has given increased income to family. 
•   Repair of check dams and percolation tank silt removal is required for improved 
ground water recharge. 
 
8. Observations and comments by evaluators: 
• Mango orchard good crop 
• check dam -> BWL-12m, ht-1m, L-30m -> 350m3 -> water -> 100m3 
• Check dam is good. About 100m3 water is stored. 5 wells with 10 beneficiary farmers, 
area cultivated is about 40acres, GWL increase in about 10 feet. Lots of bushes in 
check dam. 
• Open well. GWL is just about 2m below from surface good water and sugarcane crop 
under cultivation. 
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Fig: Check dam and percolation tank with good water stored for improved GWL in farmers wells and 
bore wells 
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Impact Assessment Report 
HOTI B1 Watershed, DPAP – IV batch, 
ZAHEERABAD Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Hoti-B-1 
iii. Names of villages in the 
Watershed: 
Hoti-B-I 
iv. Villages/Mandal/District: Hoti-B-I/Zaheerabad/Medak 
v. Name and Address of PIA: HELP (NGO) 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
vi. Community land (ha)  
vii. Government land (ha) 100 ha 
viii. Private land 
(ha) 
400 ha 
ix. Forest land (ha)  
x. Others  
 
3. Verification financial and other Records 
vi. Total cost: Approved: 14.66 lakh Spent: 14.65 lakh 
vii. Expenditure incurred as 
per guidelines 
Yes 
viii. Works executed as per 
Records 
Yes, CDs: 3; PTs: 20; RFDs:30; LBS: 45; Bunding: 300 acres; 
CCT: 4km, sunken pits ;45 
ix. Whether watershed 
committees exits  
YES, Chairman: G.Tukka Reddy, President: Late Devji, 
Secretary: J Sayappa 
x. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
EPA: Soak pits (25), percolation tank with Rs 50,000. 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
12 
Before After Before After Male:8 
17 17 20 27 Female: 4 
i. Functioning of village 
level institutions 
 
 
ii. Description  
iii. Records of meetings 
properly updated 
WC: once in a month 
WA: once in 3 months 
iv. Liaison with scientific 
institutions established 
Ralegaon Siddhi; ICRISAT; Kamalapur Mulugu Forest 
research 
v. Watershed Development 
Fund collected?, and its 
utilization 
Rs.40,000/- 
vi. Self Help Groups No: Revolving fund: Rs. 140000 
vii. V.O functioning:  Savings: 
viii. Utilization of loans: Milch animals; implements 
ix. Bank linkages 
established: 
APGVB Zaheerabad 
x. Planned CPRs sustainable 
& equitable development 
Teak plantation, 10000 in two years to individual farmers; 
cashew – 5000, coconut, sisu, teak, eucalyptus 
xi. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in different activity, nursery, plantation 
 
5. Quantitative Parameters of Impacts 
i. Improvements in water 
table/water availability 
3 to 5 m increased GWL, rejuvenated old wells 
Bore wells: 100m earlier; now after watershed 50-60m new 
bore wells 250 No.  
ii. Additional area under 
cultivation/horticulture/aff
orestation 
Mango plants 
600acres additional area brought under cultivation 
iii. Changes in cropping 
pattern and intensity 
Bajra, sorghum, pigeon pea, green gram, black gram. 
iv. Changes in agricultural 
productivity 
60% increase in agricultural productivity 
v. Changes in fodder & fuel 
wood availability 
Improved 
vi. Changes in size and 
character of livestock 
holdings 
Increased milking animals 50 no and increased milk 
production of 150 liter per day 
vii. Status of grazing land & 
their carrying capacity 
Improved and open grazing in common land 
viii. Employment generated 
due to implementation of 
project  
Employment generated in many agriculture, horticulture 
and dairy activity 
ix. Change in household 30-40% improved income in household for all 
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category, total, & source- 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans mostly depended. Reduced approaching 
money lenders 
xi. Reduction in out-migration 
(case studies) 
No migration 
xii. Reduction in drought 
vulnerability of the 
watershed 
Increased water availability enhanced support to 
agricultural productivity 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
All bore well supported farmers gained sustainability due 
to increase water availability 
xiv. Photographs showing work 
+ its impact 
enclosed 
 
6. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
• Increased ground water availability in wells and bore wells supported farmer for 
growing good crops and get higher profits. 
 
• Plantation of teak trees, mango and other forest species benefitted farmers a lot 
and grown near their house and boundaries of their fields 40% survival. 
 
• Dairy activity improved the additional income of house hold. 
 
• SHGs have done good financial management for improved lively hood activities. 
 
• Need repair of CD and percolation tank silt removal for improving the storage 
and percolation rate. 
 
• Earthen bunding improved soil moisture conservation for increased crop yields. 
 
• Sunken pits and rock fill dams helped in improving ground water level and 
checking erosion. 
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7. Observations and Comments by Evaluators: 
• Percolation tank -> 15 wells -> 25 farmers -> 30 acres -> GWL ->20ft. Outlet is left 
base and gully in deepening with run off flow and PT capacity is not effectively 
utilized. Less storage capacity due to non scientific construction and base outlet. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fig: Percolation tank with siltation and plantation of teak and forest species in common land 
Fig: Meeting with watershed committee and farmers during the focus group meeting at village 
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Impact Assessment Report 
JAMBGI (B) Watershed, DPAP – IV batch 
KANGTI Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Jambgi (B) 
iii. Names of villages in the 
Watershed: 
Jambgi (B) 
iv. Villages/Mandal/District: Jambgi(B)/Kangti/Medak 
v. Name and Address of PIA: SCOPE (NGO) 
vi. Total area of the watershed: 500  
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha)  
iii. Private land (ha) 500 ha 
iv. Forest land (ha)  
v. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved: Rs. 14.65 lakhs Spent: Rs. 14.65 lakhs 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Yes, CDs: 3; PTs: 5; RFDs/LBS: 56; Field Bunding: 50 acre; 
CCT: 9km length; Sunken pits: 52, forestry=14ha, 
horticulture;17ha 
iv. Whether watershed 
committees exits  
YES, Chairman: G.Sailoo, President: Mogal Reddy, 
Secretary: Ch.Madava Reddy 
v. If exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
 
EPA: Community hall used for nursery children was constructed. This is being used for 
regular SHG (Mahila) meetings also. 
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5. Qualitative parameters of impacts 
No. of UGs Nol of SHGs WC members: 
Before After Before After Male: 
15 30 10 20 Female: 
i. Functioning of village 
level institutions 
 
 
ii. Describe 
 
iii. Records of meetings 
properly updated 
WC: Once in 15 days or as and when required. 
WA: once in 3 months. 
iv. Liaison with scientific 
institutions established 
Ralegaon Siddi; Maharashtra – Anna Hajare, ICRISAT,  
Zaheerabad model watershed Shekapur 
v. Watershed Development 
Fund collected?, and its 
utilization 
Rs.100000 plus 
vi. Self Help Groups  Revolving fund: Rs.50000 
vii. V.O functioning:  Savings: 
viii. Utilization of loans: Buffaloes for milk production, sheep rearing. 
ix. Bank linkages 
established: 
APGVB Kangti 
x. Planned CPRs sustainable 
& equitable development 
Mango, tamarind, shoobabul plantation. Further 
maintenance was not given to the committee as there were 
given to SC patta farmers 
xi. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in different activities 
 
6. Quantitative parameters of impacts 
i. Improvements in water 
table/water availability 
Open wells: nil; Bore wells: 5-8 before, 150-160 now after 
watershed. 
Bore water available until may except when rains were 
low & bad, after those season till April- may 
ii. Additional area under 
cultivation/horticulture/a
fforestation 
Double crop: additional 20% area increase. Total area 
(1750 acres). Each farmer got 5 to 10 plants to sow on 
bunds. 
iii. Changes in cropping 
pattern and intensity 
100% increase and 200% crop intensity. 
Sorghum, Pigeonpea, green gram, black gram 
iv. Changes in agricultural 
productivity 
Paddy, Sugarcane, Maize, Soybean -> before watershed. 
Sprinkler used for cotton crop. 
50% increase in crop yields with bore irrigation/ 10% 
increase in dry lands -> after watershed. 
v. Changes in fodder & fuel 
wood availability 
good 
vi. Changes in size and 
character of livestock 
holdings 
10% increase in livestock only, but because of fodder 
increase no grazing land hinders’ growth of livestock.  
vii. Status of grazing land & 
their carrying capacity 
Sufficient-open grazing 
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viii. Employment generated 
due to implementation of 
project  
Employment increase due to works of agriculture, 
horticulture and dairy activity 
ix. Change in household 
category, total, & source- 
40% improvement in household income 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans defaulted, hence agricultural loans were not 
given, but 50% loans depend on money lenders. 
xi. Reduction in out-
migration (case studies) 
Migration is only for skilled labor for higher income, but 
no migration of farm labor. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Vulnerability is still continuing with stand for six months 
since last 3 yrs drought continues. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
enclosed 
xiv. Photographs showing 
work + its impact 
enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
i. WDF may be utilized for repair & maintenance of existing structure. 
ii. Good improvement in ground water level new bore wells for additional cropping 
benefitted farmers. 
iii. Dairy activity benefitted for additional income and plantation of teak tree is 
benefitted farmers. 
 
8. Observations and comments by evaluators: 
• Masonry Check dam -> BWL-20m, ht-1m, length 40m= 500m3. 
• CCT near hillock. 
• PT -> near hillock ->30m*3m*30m = about 1500m3 -> 100m3 water stored. 
• Check dam -> 8 bores, 10 farmers, 30 acres benefited -> paddy & maize under 
irrigation. Good improvement in Groundwater. 
• CCT seen near hillocks. Still they are serving the purpose. 
• PT -> located near hillock. Good depth & effective in conserving soil and water. 
There are no wells near by but there are bore wells about 200m away.  
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Fig: Percolation tank and check dam with good water availability for ground water recharge. 
Fig: Focus group meeting with farmers and watershed committee and good crop of maize with bore well water
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Impact Assessment Report 
JAMBGI (K) Watershed, DPAP – IV batch 
KANGTI Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Jambgi-K 
iii. Names of villages in the 
Watershed: 
Jambgi-K 
iv. Villages/Mandal/District: Jambgi-K/Kangti/Medak 
v. Name and Address of PIA: SCOPE (NGO) 
vi. Total area of the watershed: 500  
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha)  
iii. Private land (ha) 500 ha 
iv. Forest land (ha)  
v. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved:14.65 lakhs Spent:14.6 lakhs 
ii. Expenditure incurred as 
per guidelines 
 
iii. Works executed as per 
Records 
Yes, CDs: 4; PTs: 11; RFDs/LBS: 77; Field Bunding: 550 
acre; CCT: 8500mts; Sunken pits: 156 
iv. Whether watershed 
committees exits  
YES, Chairman: D.Vittal Rao, President: M.Ganga Ram, 
Secretary: Md.Ammin 
v. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
EPA: Bus shelter for villagers, 0.5 km away from the village after donating place by 
villager (Vittal Rao) for construction of building. 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
11 
Before After Before After Male:9 
- 5 - 10 Female: 2 
i. Functioning of village 
level institutions 
 
 
ii. Describe  
iii. Records of meetings 
properly updated 
WC: monthly once 
WA: once in 3 months to decide the works. 
iv. Liaison with scientific 
institutions established 
Ralegaon Siddi; Maharashtra , ICRISAT Hyderabad 
v. Watershed Development 
Fund collected?, and its 
utilization 
Rs.97000 
vi. Self Help Groups No: Revolving fund: Rs.5000 
vii. V.O functioning:  Savings: 
viii. Utilization of loans: Buffaloes for milk, goat rearing. 
ix. Bank linkages 
established: 
APGVB Kangti 
x. Planned CPRs sustainable 
& equitable development 
PTs and bunding was done to conserve water, plantation of 
teak and eucalyptus plants 
xi. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in various watershed works 
 
6. Quantitative parameters of impacts 
i. Improvements in water 
table/water availability 
No open wells; Borewells: 200 
Bore failure rate earlier 75%; after watershed failure rate is 
50%; failure of bore only in May or June, otherwise zero 
failure. 
Bore water improvement only helped, no water tanks or 
no open wells, only after watershed paddy or sugarcane 
and second crop of dry land crops helped the farmer. 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
Additional 50 acres brought to cultivation. 
Horticulture plantation (5 to 10 plants/farmer) 
Mango plantation/ teak/ agave/ eucalyptus. 
Mango and teak survived better CCI in farmers’ fields. 
iii. Changes in cropping 
pattern and intensity 
Paddy, sugarcane, sunflower, maize, cotton, greengram, 
black gram, pigeonpea. 
iv. Changes in agricultural 
productivity 
P: 20-30 Q/acre; Sunflower:6-8 Q/acre; M:25-30 Q/acre; 
cotton:7-8 Q/ha 
v. Changes in fodder & fuel 
wood availability 
Better 
vi. Changes in size and 
character of livestock 
holdings 
Increased no of 50 new dairy animals with additional milk 
yield of 100 liter per day 
vii. Status of grazing land & 
their carrying capacity 
Improved and sufficient with open grazing 
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viii. Employment generated 
due to implementation of 
project  
Employment increase for four years of project activities. 
ix. Change in household 
category, total, & source- 
40% improved household income 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
APGV Bank, Kangti facilities available but delayed 
disbursement due to pressure from 33 village and farmers 
depend on money lenders 36% interest. 
xi. Reduction in out-migration 
(case studies) 
55 out migration for short periods later reduced from 50 % 
to 60% migration. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Can withstand for one crop season due to improved bore 
well irrigation. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
a. Kishan Rao, before watershed no water availability, 
after watershed bores have been good and 9 acres 
developed paddy crop. 
b. Balagouda, S/o perugouda, near percolation tank has 
helped his bore with good water and two crops of 
paddy and sunflower. 
xiv. Photographs showing work 
+ its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
i. Farmers and committee are requesting for repair of watershed structures which can 
help the effectiveness of structure for another five yrs. 
 
ii. Enhance number of check dams 4 PTs, to enhance water conservation in the village 
in the absence of any big tanks. 
 
8. Observations and Comments by Evaluators: 
• PT -> about 1500 m3 size, 500 m3 water stored. 
 
• Masonry check dam -> 10m, 1.5m, 40m = 400 m3 
 
• PT -> about 2000 m3 capacity, about 50 m3  water stored. 
 
• PT -> good PT, good amount of water stored -> three bore wells, three farmers and 
11 acres are benefited. Sugarcane, maize & paddy are grown under irrigation. GWL-
>improved. 
 
• Check dam -> no water in it, three bores, three farmers & about nine acres benefited.  
Quantity of work is not good. Final finishing of body wall and apron is not good. 
Apron wall is slightly damaged.PT -> located near small hillock. Three bores, three 
farmers and six acres benefited. 
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Fig: Percolation tanks with good water availability for ground water recharge 
Fig: check dam with improper head wall height and meeting with farmers and watershed committee 
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Impact Assessment Report 
JUKAL Watershed, DPAP – IV batch 
NARAYANKHED Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP – IV Batch 
ii. Name of the watershed: Jukal 
iii. Names of villages in the 
Watershed: 
Jukal 
iv. Villages/Mandal/District: Jukal/Narayankhed/Medak 
v. Name and Address of PIA: READS  (NGO) 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
i. Community land (ha)  
ii. Government land (ha)  
iii. Private land (ha) 500 ha 
iv. Forest land (ha)  
v. Others  
 
3. Verification financial and other Records 
i. Total cost: Approved:10.83lakhs Spent:10.8lakhs 
ii. Expenditure incurred as 
per guidelines 
 
iii. Works executed as per 
Records 
Yes, CDs: Nil; Mini PTs: 13; RFDs/LBS: 15; Field Bunding: 
650 acre; Sunken pits; 8 Politically active village. 
iv. Whether watershed 
committees exits  
Yes, Chairman: P.Manohar Rao, President: Shamaiah, 
Secretary: Hanumaiah 
v. If exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
EPA: Nil 
 
5. Qualitative Parameters of Impacts 
No. of UGs No. of SHGs WC members: 
12 
Before After Before After Male:8 
10 10 10 13 Female: 4 
i. Functioning of village 
level institutions 
ii. Describe  
iii. Records of meetings 
properly updated 
WC: monthly once 
WA: once in six months 
iv. Liaison with scientific 
institutions established 
Ralegan Siddhi, ICRISAT 
v. Watershed 
Development Fund 
Rs.58,000 (55,000/- drawn) for repair works which is 
removed without any proper guidance. 
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collected?, and its 
utilization 
vi. Self-Help Groups No: Revolving fund: Rs.50000 (10) 
vii. V.O functioning:  Savings: 
viii. Utilization of loans: Used for domestic purpose 
ix. Bank linkages 
established: 
APGVB Narayankhed 
x. Planned CPRs 
sustainable & equitable 
development 
No works taken up 
xi. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in watershed activities 
 
6. Quantitative Parameters of Impacts 
a) Improvements in water 
table/water availability 
Open wells: nil; Bore wells: 50-60 (depth is 65-70’) 
Bore delivery of 0.5inch has increased to 1 inch water 
available up to march- April 
Poor maintenance and breach of all structures & works 
b) Additional area under 
cultivation/horticulture/af
forestation 
4 acres additional area 
10000 teak plantations were given to individual farmer.10 
acre horticulture mango plantation 
c) Changes in cropping 
pattern and intensity 
Sugarcane, paddy, cotton, green gram, b.gram, and 
pigeon pea/ double cropping - intercropping 
d) Changes in agricultural 
productivity 
Paddy-10 to 25 Q/acre; cotton-10Q/acre; Sugarcane-35-
40t/acre; 100% increase 
e) Changes in fodder & fuel 
wood availability 
Improved 
f) Changes in size and 
character of livestock 
holdings 
Additional cattle’s for milk production increased 100 liter 
per day additional milk production 
g) Status of grazing land & 
their carrying capacity 
Sufficient 
h) Employment generated 
due to implementation of 
project  
Watershed works helped to private employment during 
four years of work 
i) Change in household 
category, total, & source- 
35% of house hold income improved  
j) Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans are getting delayed hence we are also 
depending on money lenders. 
k) Reduction in out-migration 
(case studies) 
Out migration is continuing for higher income (10% out 
migration, 50/500) 
l) Reduction in drought 
vulnerability of the 
It cannot be paid as direct effect however, yields 
increased hence we can get managed for one season. 
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watershed 
m) Detailed case studies of 
specific farmers impacted 
by the project 
1.Auti Krishnaiah-2 acres paddy, he is cultivating after 
percolation tank 
2.Jangam Bhadraiah-having PT which helped to improve 
water in dried bore wells (10) 
3.Kandagan Dattaiah- PTs- supported dried  bore wells. 
n) Photographs showing 
work + its impact 
enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
i. WDF maintenance of damaged watershed structures is required. 
 
ii. Most of structures are breached needs repair. 
 
iii. Silt removal is very much essential. 
 
iv. Teak plantation given a good benefit to farmers 
 
v. Crops yields are improved with improved soil moisture status in fields due to 
bunding. 
 
8. Observations and Comments by Evaluators: 
 
• PT -> in Jangam Badraiah land - about 2000 m3 size 
 
• PT -> in Ramaiah field – small size, about 200 m3. 
 
• PT -> surrounding area is having scrub bushes. There are bore wells little away from 
structure. Five bores, eight farmers, about 15acres benefited siltation and dried algae 
seen. Sugarcane and paddy are grown. 
 
• PT -> small structures. Three bore wells, three farmers, eight acres under cultivation. 
Sugarcane & paddy crops are grown. 
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Fig: Percolation tank and field bunding helped in moisture conservation and ground water recharge 
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Impact Assessment Report 
KUPPANAGAR Watershed, DPAP – IV batch 
JHARASANGAM Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 1997-98 to 2002-03 
II. Name of the watershed: Kuppanagar 
III. Names of villages in the 
Watershed: 
Kuppanagar 
IV. Villages/Mandal/District: Kuppanagar/Jharasangham/Medak 
V. Name and Address of PIA: DOVE(NGO) 
VI. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha) 100 ha 
III. Private land (ha) 400 ha 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
I. Total cost: Approved:Rs.14.75 Lakhs  Spent:14.65 Lakhs 
II. Expenditure incurred as 
per guidelines 
yes 
III. Works executed as per 
Records 
Yes, CDs: 5; PTs: 5; RFDs: 40; bunding: 125 acres, sunken 
pits-140, CCTs-5.8ha 
Desilting of drainage channels – 1500mts 
IV. Whether watershed 
committees exits  
Yes, Chairman: S.Manaiah, President: S.Sankar, Secretary: 
G Narsimhulu 
V. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
 
Temple slab was put to with an expenditure of Rs.50,000/- as an entry point activity. 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
11 
Before After Before After Male:7 
15 12 20 23 Female: 4 
I. Functioning of village 
level institutions 
 
 
Describe  
II. Records of meetings 
properly updated 
Once in a month and when required basing on issues to be 
discussed. 
III. Liaison with scientific 
institutions established 
Ralegaon Siddhi, ICRISAT, SAV, KVK 
IV. Watershed Development 
Fund collected?, and its 
utilization 
Rs.80000/- 
V. Self Help Groups No:10 Revolving fund: Rs.50000 
VI. V.O functioning: Non-functioning Savings: 
VII. Utilization of loans: Poultry development, Backyard vegetable cultivation 
VIII. Bank linkages 
established: 
Syndicate bank Jharasangam 
IX. Planned CPRs sustainable 
& equitable development 
Planted with sisu and eucalyptus and stylo grass helped to 
improve grazing status of the area. 
X. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in all activity 
 
6. Quantitative Parameters of Impacts 
I. Improvements in water 
table/water availability 
2-3m increase in water level,  
II. Additional area under 
cultivation/horticulture/a
fforestation 
50 acres, mango; 20 acres yielding & teak 5000 plants 
survived- 110 acres 
Teak plantation Rs2000 per plant. 110 acre teak plantation 
newly cultivated. 
III. Changes in cropping 
pattern and intensity 
Sugarcane, sorghum, pigeon pea, chickpea, green gram, 
black gram. 
IV. Changes in agricultural 
productivity 
Sugarcane yield increase 30-40 average & 50 highest per 
acre 
V. Changes in fodder & fuel 
wood availability 
Improved 
VI. Changes in size and 
character of livestock 
holdings 
Increased in 100 no of dairy animals and additional milk 
yield of 150 liter per day 
VII. Status of grazing land & 
their carrying capacity 
Sufficient availability and open grazing is improved 
VIII. Employment generated 
due to implementation of 
project  
Employment created due to additional area of agriculture, 
plantation of teak and mango activity. dairy activity and 
SHGs lively hood activities supported additional 
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employment. 
IX. Change in household 
category, total, & source- 
50% house hold income improved to all family 
X. Freedom from Debt and 
reduction in degree for 
dependence of money 
lenders (case studies) 
Yes-depend on bank 
XI. Reduction in out-
migration (case studies) 
No migration at all 
XII. Reduction in drought 
vulnerability of the 
watershed 
Reduced  to considerably one year protection is possible 
XIII. Detailed case studies of 
specific farmers impacted 
by the project 
Mr. Narasimha increased cultivated area of 12 acres and 
growing sugarcane. 
Yadaiah teak plantations 4000 plants 
XIV. Photographs showing 
work + its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
i. Farmers are interested in teak and mango plantation if given they are interested 
to take care of development. 
 
ii. Check dams’ have been breached needs repair and removal of silt is required for 
proper functioning of CDs. 
 
iii. Percolation tanks needs to desilting for improving the percolation for better 
ground water recharge. 
 
iv. Plantation of teak and mango benefitted farmers a lot and good income with 
these activity. 
 
8. Observations and Comments by Evaluators: 
 
i. Teak plantations 5 acre, mango plantation 5ac, CCT 500 RM 
ii. Check wall (masonry) -> Body wall – 11m, ht-1m, wid-0.6m -> 600 m3  
iii. Check dam (masonry) -> Body wall – 12m, ht-1.2m, wide-> 1000 m3  
iv. Four beneficiaries -> 4 wells -> 3ft GWL increased -> 25ac benefited 
v. Five beneficiaries -> 5 wells -> 5ft GWL increased -> 20ac benefited 
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Fig: Teak and mango plantation benefited a lot to many farmers with
Fig: Focus group meeting with watershed committee and farmers. Cleaning and desilting of CDs is essential
Fig: Sunken pit and check dam is supporting improvement in availability of water in wells and bore wells 
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Impact Assessment Report 
MALIGI Watershed, DPAP – IV batch, 
NYALKAL Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Maligi 
III. Names of villages in the 
Watershed: 
Maligi 
IV. Villages/Mandal/District: Maligi/Nyalkal/Medak 
V. Name and Address of PIA: HELP(NGO) 
VI. Total area of the watershed: 500  
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha)  
III. Private land (ha) 500 ha 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
I. Total cost: Approved:10.7 lakhs Spent:10.65 lakhs 
II. Expenditure incurred as 
per guidelines 
Yes 
III. Works executed as per 
Records 
YES, CDs: 8, RFD: 12., PTs;15, Sunken pits;20, field 
bunding=300 acre 
IV. Whether watershed 
committees exits  
YES, Chairman: Vittal Reddy A, Secretary: Late Vittal 
V. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
No, EPA 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 12  
Before After Before After Male: 8 
10 10 10 12 Female: 4 
I. Functioning of village 
level institutions 
 
II. Records of meetings 
properly updated 
Every month WC meeting will be held; once in 3 months 
WA  meeting regularly records are updated 
III. Liaison with scientific 
institutions established 
Visited ICRISAT, Ralegaon Siddi 
IV. Watershed Development 
Fund collected?, and its 
utilization 
Yes;  not known 
V. Self-Help Groups No: Revolving fund: Rs.50000 
VI. V.O functioning:  Savings: 
VII. Utilization of loans: Dairy animals, shops and agriculture inputs etc 
VIII. Bank linkages 
established: 
APGVB Narayankhed 
IX. Planned CPRs 
sustainable & equitable 
development 
Agave, Teak, Eucalyptus, Seethafal, not established properly 
X. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work of water shed activity 
 
6. Quantitative parameters of impacts 
I. Improvements in water 
table/water availability 
Open wells: 40-50; Bore wells: Nil; 10-15 Bore wells 
established. 
Drinking water availability increased 2 months extra 
water availability 
June – December -> increased to march 
II. Additional area under 
cultivation/horticulture/a
fforestation 
No additional increase in area. 
III. Changes in cropping 
pattern and intensity 
No change. Green gram , groundnut, chickpea, sorghum, 
rabi; 
IV. Changes in agricultural 
productivity 
Sorghum 4-5 bags. 
V. Changes in fodder & fuel 
wood availability 
Not much 
VI. Changes in size and 
character of livestock 
holdings 
Additional 50 dairy animals for milk production increased 
additional100liter every day 
VII. Status of grazing land & 
their carrying capacity 
Improved 
VIII. Employment generated Generated due to additional cropping and plantation and 
dairy activity. 
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due to implementation of 
project  
IX. Change in household 
category, total, & source- 
30% of house hold income improved 
X. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Reduced dependence and bank linkage is established 
XI. Reduction in out-
migration (case studies) 
Migration is there even now at the same level 
XII. Reduction in drought 
vulnerability of the 
watershed 
Reduced 30% due to increased water availability for crop 
production 
XIII. Detailed case studies of 
specific farmers impacted 
by the project 
enclosed 
XIV. Photographs showing 
work + its impact 
enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
i. Big check dams are required; there is no use of smaller check dams. 
ii. Enrich top soil by addition of day/slit from tanks nearby. 
 
8. Observations and Comments by Evaluators: 
• Masonry check dam with gate -> BWL-12m, ht-1.3m & 100m. 
 
• Three PTs on a drain along the road. 
 
• Masonry check dam -> 8m*1m*50m ->about 250 m3. 
 
• Check dam is constructed with gate and serving no purpose. There is gap between 
basement and gate.  
 
• PTs are constructed on a drain along the road. Outlets are deepened / eroded and 
storage capacity has come down drastically. No maintenance and storage capacity 
are negligible because of no maintenance. 
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Small check dam with full of water and serving the purpose. Good structure and 
sufficient water is stored and villagers are washing clothes in it. 
 
 
 
 
 
 
Fig: Check dam with full of water and percolation tank with deposition of silt and very little water. 
Fig: Focus group meeting with farmers and watershed committee members and a check dam with sluice gate 
which needs repair as leakage is there from bottom of the gate. 
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Impact Assessment Report 
MEDAPALLI Watershed, DPAP – IV batch 
JHARASANGAM Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Medapalli 
III. Names of villages in the 
Watershed: 
Medapalli 
IV. Villages/Mandal/District: Medapalli/Jharasangam/Medak 
V. Name and Address of PIA: DOVE(NGO) 
VI. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha) 100 ha 
III. Private land (ha) 400 ha 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
I. Total cost: Approved: Rs. 14.62 lakhs Spent: Rs. 14.6 lakhs 
II. Expenditure incurred as 
per guidelines 
Yes 
III. Works executed as per 
Records 
Yes, CDs: 7; PTs: 2; Field Bunding: 200 acre; CCT: 1500mts; 
RFDs;70 
IV. Whether watershed 
committees exits  
YES, Chairman: Ismail Sherif, President: G.sayanna, 
Secretary: B.Manaiah 
V. If exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
EPA: also a check dam construction with expenses of Rs.50,000/- 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
12 
Before After Before After Male:8 
15 5 10 17 Female: 4 
I. Functioning of village 
level institutions 
 
 
II. Description  
III. Records of meetings 
properly updated 
WC: once in a month 
WA: once in 3 months 
IV. Liaison with scientific 
institutions established 
Ralegan Siddhi; ICRISAT; ANGRAU 
V. Watershed Development 
Fund collected?, and its 
utilization 
Rs.70,000/- 
VI. Self Help Groups No: Revolving fund: Rs.50,000/- 
VII. V.O functioning:  Savings: 
VIII. Utilization of loans: Milk cattle, buffaloes 
IX. Bank linkages 
established: 
Yes-Syndicate bank Jharasangam 
X. Planned CPRs sustainable 
& equitable development 
Plantation of pongamia and development of grass 
XI. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in watershed activities in constructions 
 
6. Quantitative Parameters of Impacts 
I. Improvements in water 
table/water availability 
Drinking water problem solved ; 2m increase in water 
level. 3-5m  
II. Additional area under 
cultivation/horticulture/a
fforestation 
Five acre Mango 
III. Changes in cropping 
pattern and intensity 
New crop introduced potato, Green gram, black gram. 
IV. Changes in agricultural 
productivity 
Increased in area up to 200 acres of potato area. 
V. Changes in fodder & fuel 
wood availability 
Sufficient 
VI. Changes in size and 
character of livestock 
holdings 
Increase in cattle for milking 
VII. Status of grazing land & 
their carrying capacity 
Improved 
VIII. Employment generated 
due to implementation of 
project  
Increased agriculture, horticulture and vegetable crop 
increased labor work 
IX. Change in household 40% improvement in household income 
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category, total, & source- 
X. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans and money lender both are there. 
XI. Reduction in out-
migration (case studies) 
Since 4-5 yrs no migration 
XII. Reduction in drought 
vulnerability of the 
watershed 
a. Yellabontu Veeraiah after check dam he could 
cultivate 2 acres potato and increased income. 
b. B. Mallaiah – 4 acres Rs20-25 thousand acre. 
XIII. Detailed case studies of 
specific farmers impacted 
by the project 
Enclosed 
XIV. Photographs showing 
work + its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
• Deposition of silt to be removed from check dams increase percolation and 
ground water recharge. 
• Improved cropping with improved water availability in wells. 
• Plantation of teak, pongamia and mango plantation benefitted farmers. 
• Milk production increased with additional dairy animals and availability of 
sufficient fodder 
 
8. Observations and Comments by Evaluators: 
• Open well full of water near to surface 
• Masonry check dam near village on a live drain. 
• Very good check dam full of water and lot of water is overflowing from structure -> 
three well (open) -> eight beneficiary farmers – about 25 acres benefited. Cotton, 
potato etc are grown under irrigation, no sugarcane is grown. GWL is increased by 
about 5 feet – water is available throughout the year.  
• Open well is with full of water near this check dam and GWL is near to surface 
because of lot of water inflow in drain. 
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Fig: Check dam with full of water and picture of backwater storage along the side of road 
Fig: Recharged well with full of water and focus group meeting with farmers and committee members 
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Impact Assessment Report 
RATNAPUR Watershed, DPAP – IV batch 
JARASANGAM Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Ratnapur 
III. Names of villages in the 
Watershed: 
Ratnapur 
IV. Villages/Mandal/District: Ratnapur/Jharasangam/Medak 
V. Name and Address of PIA: HELP(NGO) 
VI. Total area of the watershed: 500ha 
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha) 20 ha 
III. Private land (ha) 480 ha 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other records 
I. Total cost: Approved: Rs. 11.83lakhs Spent: Rs. 11.7 lakhs 
II. Expenditure incurred as 
per guidelines 
Yes 
III. Works executed as per 
Records 
Yes;Bunding;100 ha,RFD,s;35, Sunken pits; 20,CD;3, PT;18, 
Afforestation 50ha, Horticulture;20ha 
IV. Whether watershed 
committees exits  
Chairman: Sri Kashinath, President: Sri Basavareddy, 
Secretary: Sri Siddappa 
V. If exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
EPA; RFDs 10 no was constructed with a cost of Rs 70,000/-
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5. Qualitative parameters of impacts 
I. Functioning of village 
level institutions 
WC: Meets once in a month WC=12 member Men=8 
WA: Meets once in 3 months Women=4,SHGs;12, UGs=20 
II. Records of meetings 
properly updated 
Updated regularly by secretary 
III. Liaison with scientific 
institutions established 
Visited Ralegaon siddi, CLRC villages of Sangareddy 
IV. Watershed Development 
Fund collected?, and its 
utilization 
Yes 
V. Self Help Groups No: Revolving fund: Rs.50000 
VI. V.O functioning:  Savings: 
VII. Utilization of loans: For buying dairy animals, inputs of agri, shops etc. 
VIII. Bank linkages established: APGVB Chalki 
IX. Planned CPRs sustainable 
& equitable development 
Plantation of tree species of sisu and teak and grasses 
X. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work during the project activity 
 
6. Quantitative Parameters of Impacts 
a. Improvements in water 
table/water availability 
Increased ground water level of 1-2m and  new bore wells 
20, old wells rejuvenated;10 no 
b. Additional area under 
cultivation/horticulture/aff
orestation 
Horticulture Mango plantation in 20ha and afforestation 
in 50 ha 
c. Changes in cropping 
pattern and intensity 
Pulses and vegetables  
d. Changes in agricultural 
productivity 
Increased productivity 20-30% 
e. Changes in fodder & fuel 
wood availability 
Not much 
f. Changes in size and 
character of livestock 
holdings 
Increased additional 50 animals and 150 liter additional 
milk production 
g. Status of grazing land & 
their carrying capacity 
Improved 
h. Employment generated due 
to implementation of project  
Employment in all agriculture, vegetable growing and 
horticulture cultivation. Dairy activity with additional 
animals for milking created work 
i. Change in household 
category, total, & source- 
Improved 405 house hold income 
j. Freedom from Debt and 
reduction in degree of 
dependence of money 
Reduced totally only depend on bank loans 
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lenders (case studies) 
k. Reduction in out-migration 
(case studies) 
Reduced to 10% still continuing 
l. Reduction in drought 
vulnerability of the 
watershed 
Reduced to protect for 8-10 months period with additional 
area under cultivation supported 
m. Detailed case studies of 
specific farmers impacted 
by the project 
Enclosed 
n. Photographs showing work 
+ its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, Changes made etc.) 
 
• Improved water availability in wells and bore wells with check dams and 
percolation tanks needs removal of silt for proper functioning effectively to be 
done with NREGA. 
 
• Plantation of teak and mango helpful to farmer for good return. 
 
• Due to increased no of milking animals additional income to families. 
 
• SHG’s utilized the funds effectively for purchase of poultry birds, buffalo and 
running shops. 
 
• Percolation tanks and check dams needs to be repaired for leakages. 
 
8. Observations 
• One of the check dam near Ramanna’s field helped in increased yields crops with 
support of well and bore well water and area of 10 acre with 3 farmers also 
benefitted. 
 
• Percolation tank increased water availability below the tank wells and bore wells 
and Mr. Siddappa one of the beneficiary area increased for cultivation and higher 
returns was obtained similarly benefitted 4 families with 15 acre additional 
cultivation for crops. 
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Fig: Check dam with full of water for ground water recharge and cattle drinking use 
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Impact Assessment Report 
RUDRAR Watershed, DPAP – IV batch 
NARAYANKHED Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Rudrar 
III. Names of villages in the 
Watershed: 
Rudrar 
IV. Villages/Mandal/District: Rudrar/Narayankhed/Medak 
V. Name and Address of PIA: READS (NGO) 
VI. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha) 50 ha 
III. Private land (ha) 450 ha 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
I. Total cost: Approved: Spent: 
II. Expenditure incurred as 
per guidelines 
Yes 
III. Works executed as per 
Records 
Yes, CDs: 1, PTs: 13,Bunding 50ha,  CCTs successful 
IV. Whether watershed 
committees exits  
Yes, Chairman: S.Siddappa, President: Sai Reddy K, 
Secretary: G.Sanga Reddy 
V. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
 
EPA: not done (firstly done other NGO worked) 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
11 
Before After Before After Male:9 
I. Functioning of village 
level institutions 
 
II. Describe - - - 11 Female: 2 
III. Records of meetings 
properly updated 
Regularly updated with monthly WC meeting and every 3 
month with WA 
IV. Liaison with scientific 
institutions established 
Visited Ralegaon siddi and ICRISAT 
V. Watershed 
Development Fund 
collected?, and its 
utilization 
Rs.92,000/- 
VI. Self Help Groups No: Revolving fund: Rs.50,000/- 
VII. V.O functioning:  Savings: 
VIII. Utilization of loans: Agriculture inputs, dairy animals, Shops 
IX. Bank linkages 
established: 
APGVB Narayankhed 
X. Planned CPRs 
sustainable & equitable 
development 
More PTs were located in CPRs. All CPRs were allotted to 
individual farmers(SCs) 
XI. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in all activities 
 
6. Quantitative parameters of impacts 
I. Improvements in water 
table/water availability 
Open wells:15; Bore wells are generally failure 
Well deep: 10mts; water depth: 3m to 1m 
Water dries up by December. Now after watershed march 
all wells have water only in April. Some wells dries up. 
II. Additional area under 
cultivation/horticulture/ 
afforestation 
100 acres additional area brought under cultivation. 
Horticulture plantation implemented but not successfully 
established. 
III. Changes in cropping 
pattern and intensity 
Sorghum, Pigeon pea, green gram, black gram, chickpea, 
sunflower, safflower, soybean. 
50 bags/1.5 acres 
IV. Changes in agricultural 
productivity 
Sorghum: 10Q/acre; sunflower: 4 to 5 Q/acre; Chickpea: 5 
to 6 Q/ha; onion: 10 tons/acre; who claims is a new 
achievement. 
V. Changes in fodder & fuel 
wood availability 
Better 
VI. Changes in size and 
character of livestock 
holdings 
Increased 50 animals and 150 liter milk yield daily. 
VII. Status of grazing land & 
their carrying capacity 
improved 
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VIII. Employment generated 
due to implementation of 
project  
Lot of employment with additional area under cultivation, 
plantation and horticulture activity, Dairy activity etc 
IX. Change in household 
category, total, & source- 
50% household income increased 
X. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
All people took bank loan and once they could not repay, 
hence they are approaching the money lenders. 
XI. Reduction in out-
migration (case studies) 
Out migration up to 60% population from the village. 
XII. Reduction in drought 
vulnerability of the 
watershed 
Still not appreciated. 
XIII. Detailed case studies of 
specific farmers impacted 
by the project 
a. Assaiah.P: Have two open lotion tanks and he has one 
open well, Paddy and onion are his main two crop 
systems. 
b. M.Navayava: Have 10 to 15 wells and he has PT 
nearby which is helping his all 15 wells with good 
water availability. Onion, green gram, pigoenpea, 
paddy 
Photographs showing work 
+ its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented 
better; constraints, improvements possible, changes made etc.) 
 
• Good water improvement with all CDs and PTs needs maintenance for silt 
removal. 
• PTs repairs and new PTs to other locations. 
• Bunding in untreated area to be continued. 
• NREGA to take up repair works of all watershed structures 
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8. Observations and Comments by Evaluators:  
• Masonry Check dam -> about 250 m3 capacity with full of water. 
 
• Open wells 2 No’s near check dam are with improved water availability 
 
• Teak plants in a row grown with root steps. 
 
• Lot of bushes grown in check dam to be removed. 
 
• Good check dam with overflowing water. Two open wells seen nearby. Onion is 
transplanted under irrigation. Good recharging of open wells seen. Seepage going in 
the drain diverted in to open wells. 
 
• Lot of teak plants are grown on bund in a row. About 10m height & about 20 cm 
diameter are observed. 
 
• About 13 PTs are made & they are good in recharging GWL. 
 
 
 
 
 
Fig: Meeting with farmers and watershed committee during impact assessment of watershed 
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Impact Assessment Report 
SATYAGAON-CHANDAPUR Watershed, DPAP – IV batch 
NARAYANKHED Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Satyagaon -Chandapur 
III. Names of villages in the 
Watershed: 
Satyagaon -Chandapur 
IV. Villages/Mandal/District: Satyagaon -Chandapur/Narayankhed/Medak 
V. Name and Address of PIA: READS(NGO) 
VI. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha)   50 
III. Private land (ha) 450 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
I. Total cost: Approved: Spent:14.7 lakhs 
II. Expenditure incurred as 
per guidelines 
yes 
III. Works executed as per 
Records 
Yes, Bunding: 450acres; PTs: 8; RFDs/LBS: 20; Recharge of 
wells: 30; Widening of bank of Nallabunda->to a major 
drain 
IV. Whether watershed 
committees exits  
YES, Chairman: Ashok Reddy, President: Lakshmanna, 
Secretary: Naganadh Reddy 
V. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
EPA- nil 
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5. Qualitative parameters of impacts 
No. of UGs No of SHGs WC members: 
12 
Before After Before After Male:10 
- - - - Female: 2 
a. Functioning of village 
level institutions 
 
 
b. Describe  
c. Records of meetings 
properly updated 
WC: as and when required, once in a month 
WA: once in a year 
d. Liaison with scientific 
institutions established 
ICRISAT, Ralegaon Siddi 
e. Watershed Development 
Fund collected?, and its 
utilization 
Rs. One Lakh plus 
f. Self Help Groups No: Revolving fund: Rs.50000 
g. V.O functioning:  Savings: 
h. Utilization of loans: For Agri inputs, Cattle for dairy and Poultry birds purchase 
etc 
i. Bank linkages 
established: 
APGVB Narayankhed 
j. Planned CPRs sustainable 
& equitable development 
150 acres field bunding in CPRs. 
k. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work in all watershed works. 
 
6. Quantitative parameters of impacts 
a. Improvements in water table 
/water availability 
Open wells: 50; Bore wells: 100; Depth of bore wells: 100 
feet deep water available. 
Bore wells water available up to April month. Two crops 
are possible. 
b. Additional area under 
cultivation/horticulture/affo
restation 
100 acre additional areas brought under cultivation. 
Mango plantation to an extent of 30 acres to 30 farmers 
c. Changes in cropping pattern 
and intensity 
200% under bore well irrigation. 
Single crop under Vertisols. 
d. Changes in agricultural 
productivity 
Paddy, onion, potato, pigeon pea, sorghum, groundnut, 
chickpea. 
e. Changes in fodder & fuel 
wood availability 
 
f. Changes in size and 
character of livestock 
holdings 
10 to 20% increase in milk cattle. 
g. Status of grazing land & 
their carrying capacity 
Sufficient 
h. Employment generated due 
to implementation of project  
More employment due to lot agriculture, horticulture and 
plantation works 
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i. Change in household 
category, total, & source- 
40% increase in income of family 
j. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Outside money lender, because bank loans are not given 
in time. 
k. Reduction in out-migration 
(case studies) 
50% out migration as land is less and agriculture labor is 
more. 
l. Reduction in drought 
vulnerability of the 
watershed 
Small holder farmers have difficulty 
1/4th of the area will be under cultivation 
m. Detailed case studies of 
specific farmers impacted by 
the project 
Anji Reddy 
Mahaboob Saheb 
Both got benefited due to cleaning & widening of 
Nallabunda (vague) as they got good crops. 
n. Photographs showing work 
+ its impact 
enclosed 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, Changes made etc.) 
 
• More check dams(3) should have been considered. 
 
• PTs construction could not be taken up due to funds deficit. 
 
• Nalabunding also should have been taken up for another 3km length. 
 
• Milk production increased due to increased fodder availability and increased 
milking animals 
 
• Plantation mango and teak benefitted more. 
 
8. Observations and Comments by Evaluators: 
 
i. PT -> size about 2000 m3  but made a drain in the center -> now capacity may be 
about 1000m3 -> no surplus weir. 
 
ii. PT -> three bore wells nearby, 5 farmers and 8 acres under cultivation. Paddy 
crop is grown under irrigation. 
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Fig: Nala widening and cleaning work and a meeting of watershed committee and farmers. 
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Impact Assessment Report 
WADDI Watershed, DPAP – IV batch 
NYALKAL Mandal, MEDAK district, Andhra Pradesh 
 
1. Details of watershed: 
I. Name of the Scheme:  DPAP – IV Batch 
II. Name of the watershed: Waddi 
III. Names of villages in the 
Watershed: 
Waddi 
IV. Villages/Mandal/District: Waddi/Nylakal/Medak 
V. Name and Address of PIA: HELP(NGO) 
VI. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
I. Community land (ha)  
II. Government land (ha)  
III. Private land (ha) 500 ha 
IV. Forest land (ha)  
V. Others  
 
3. Verification financial and other Records 
I. Total cost: Approved: Spent:14.7lakhs 
II. Expenditure incurred as 
per guidelines 
Yes 
III. Works executed as per 
Records 
Yes, CDs: 2; PTs: 25; RFDs: 20; LBs:50; Field Bunding: 500 
acres; CCT: 1kms;  
IV. Whether watershed 
committees exits  
YES, Chairman: Rudraih Swamy,  
President: Sikhareswar,  
Secretary: Maruthappa 
V. If exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and 
what EPA have been taken up, inputs of details of beneficiaries) 
Soak pits in a village as an entry point activity (10) 
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5. Qualitative parameters of impacts 
No. of UGs No. of SHGs WC members: 
11 
Before After Before After Male:8 
- 1 - 10 Female: 3 
I. Functioning of village 
level institutions 
 
 
II. Describe SHG comprises of 15 members each, 5 functioning 
III. Records of meetings 
properly updated 
WC: 2 to 3 times in a year 
WA: thrice in a year 
Not very sure 
IV. Liaison with scientific 
institutions established 
Ralegan Siddhi, ICRISAT, ANGRAU Research center in 
Sanga Reddy 
V. Watershed Development 
Fund collected?, and its 
utilization 
WDF:15000 not done completely and deposited in the 
nationalized bank (SBI) 
VI. Self Help Groups No:10 Revolving fund: Rs.50000 
VII. V.O functioning: Recently formed Savings: 
VIII. Utilization of loans: Not specific, shared the amount among members 
IX. Bank linkages 
established: 
Yes, established with all new 21 SHGs. 
X. Planned CPRs sustainable 
& equitable development 
Teak and mango plantation done and benefitted more 
XI. Benefits to weaker 
sections (women, dalits 
and landless) 
Labor work available most of the crop season 
 
6. Quantitative parameters of impacts 
a. Improvements in water 
table/water availability 
Open wells: 15-20; Bore wells: 35 
Open well depth:75 feet, water depth before: 12 feet, water 
depth: 18-20 feet. 
5-6 feet increased on an average. Water availability 
increased up to may, which was earlier dried up by Jan- 
Feb. 
b. Additional area under 
cultivation/horticulture/aff
orestation 
500 acres improved under cultivation, which ever was 
cross bunded. Unattended mango could not be 
established. 
c. Changes in cropping 
pattern and intensity 
Sorghum, Pigeon pea, green gram & black gram, 
sunflower, chickpea. 
d. Changes in agricultural 
productivity 
25-50% yield increase in dry land crop yield on an 
average. 
e. Changes in fodder & fuel 
wood availability 
Better 
f. Changes in size and 
character of livestock 
holdings 
Increased 40 animals and milk production 90 liter per day 
increased 
g. Status of grazing land & 
their carrying capacity 
Improved-open grazing 
h. Employment generated due Employment due to agriculture, horticulture and dairy 
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to implementation of project  activity improved  
i. Change in household 
category, total, & source- 
40% increase in family income 
j. Freedom from Debt and 
reduction in degree for 
dependence of money 
lenders (case studies) 
Reduced but take loan form Bank as well as money lender 
k. Reduction in out-migration 
(case studies) 
Migration reduced for farm labor but increase in small 
labor (construction) 
l. Reduction in drought 
vulnerability of the 
watershed 
Yes for six months protection is possible 
m. Detailed case studies of 
specific  farmers impacted 
by the project 
Mr. Vidyanadh received 150 mango plants, now 60 plants 
survived and bearing fruits in two acres. 
150 teak plants and 100 surviving Rs.2000/yr since 6yrs. 
n. Photographs showing work 
+ its impact 
Enclosed 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
i. Permanent works like check dams can help better than PTs. Maintenance & repairs 
yearly can help retain  the structures and earth works intact and help in a long run 
assignment. 
 
ii. The responsibility & UGs on permanent bases will help. 
 
8. Observations and Comments by Evaluators: 
i. Masonry Check dam -> lankala -> 12m*1.25m 150m cost – Rs.1.5 Lakh 
 
ii. Percolation tank – about 500 m3 
 
iii. Mango plants -> small plantation may be 50 plants good 
 
iv. Small PT – may be 250 m3 -> same beneficiaries, runoff comes from village good & 
serving the purpose. 
 
v. Teak plants on bunds established well 
 
vi. Very poor maintenance, leakages are seen and apron is damaged, siltation seen no 
water in it. 5 wells, about 10 farmers, 20 acres -> GWL- about 3 feet -> sugarcane, 
potato, paddy grown. 
 
vii. PT -> 2 wells, good structure, suitable seen, outlet is good. 2 farmers, 2 acres under 
cultivation – GWL may be 2 feet. 
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Fig: Good mango plantation in watershed many farmers got benefitted, getting goof fruit yields. 
Fig: Meeting with farmers and watershed committee and check dam apron damaged needs repair. 
Fig: Percolation tank benefitting for lot of percolation of water with lot of silt deposition and shrubs needs removal 
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ANALYSIS OF IMPACTS 
 
Drought Prone Area Programme (Batch IV) targeted and developed 30 watersheds in 6 
mandals in Medak district during four years started in the year 1997-98 and execution of 
developmental activities completed by 2002-03. The area treated under watershed activities 
(SWC structures) was 60,000 ha with a total expenditure of Rs.605.375 lakhs directly released 
to watershed committees during the period. Amounts sanctioned towards training, 
community participation and administrative charges to the tune of Rs. 614.6 lakhs were 
released to concern PIA directly. We have taken up 16 watersheds developed by PIAs from 
different mandals of Medak to have well distributed representation of watersheds for the 
present impact assessment study.  
 
Verification of Records 
 
In this district, we spent lots of time to access records during our team’s field trips to 
watersheds and meeting with officials in DWMA office to gather information and 
verification of records, however, found it difficult to get the required reports completely. 
Our efforts were fruitful finally in getting final evaluation report of this project from the 
office of the Commissioner of Rural Development and Andhra Pradesh Academy of Rural 
Development (APARD), Hyderabad. This report was useful in cross verification of 
information, we gathered during focused group discussion with beneficiaries in each 
watershed. Most of the activity reports including action plans and measurement books and 
bank passbooks, supposed to be available with watershed committees were reportedly taken 
and placed in DWMA office for safe custody according to watershed committees’ members, 
and we did not get access to those records at DWMA office. 
 
Community (People’s) Participation 
 
DPAP was a people's programme with Government assistance. The Government 
complements their work by creating social awareness, imparting training and providing 
technical support through project implementation agencies. At the inception stage, in four of 
the twenty selected watershed villages for impact assessment, Entry Point Activity (EPA) 
was implemented either by temple slab (Kuppanagar) and community hall (Jambgi-B) 
percolation tanks (Govindpur) and soak pits and approach roads to village were done for 
building trust in people for starting the actual watershed works.. In most of the watersheds 
EPA was not been done and villagers were not aware of the EPA. In watershed villages 
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where EPA was undertaken (10 watersheds), villagers were satisfied and appreciative of the 
usefulness of the works. 
 
Project expenditure pattern (Table 1) indicates that spending on community organizations 
development and training of beneficiaries was 7.3%. Although, there was ample scope and 
opportunities to address the issues of women by forming self-help groups (SHGs) involving 
weaker sections of the society, this aspect was taken up moderately as was evidenced by 
moderate growth of total 194 SHGs in 16 watersheds assessed; and many are functional at 
present in the selected 16 watershed communities. In large scale activities which promote 
income generation like purchase of goats, sheep, buffalo for milk production and running 
kirana shops buying agricultural inputs raising nursery of horticultural and forest tree 
plants, weaker sections and women through SHGs should have been involved. SHGs 
development was not conspicuously seen in terms of successful and sustainability of rural 
livelihoods for income generation. 
 
A total of 174 user groups (UGs) were formed in sixteen watersheds. Soil and water 
conservation works were undertaken by the WCs without much participation of people, and 
in some watersheds although farmers participated for works in their fields. User groups’ 
participation in constructing SWC structures would have developed belongingness and 
prompted for timely management of these structures 
 
Soil and water conservation structures 
 
Soil and water conservation works permitted under this component in the project was for an 
estimated allocation and release of Rs.426.1 lakhs (70.3%) to cover 60000 ha, and total 
amount was spent for many constrution and SWC works. In 16 selected watersheds for 
impact assessment in the DPAP IV project the following works were executed are as follows. 
Total of 55 km of continuous contour trenches, 1239 no. non-cemented water harvesting 
structure (RFD, s and sunken pits), and cemented SWC structures as check dams 50 Nos, 172 
percolation tanks constructed.  
 
In majority of watersheds assessed (in 16 watersheds out of 30 watersheds) construction 
quality of masonry structures either by PIA of government organization or NGO were 
generally good and suitably located. In many, watershed structures and works did not exist 
beyond the two year of implementation and in check dams were affected either by leakages 
or by breaches due very poor construction. However, in most of these 16 watersheds some 
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structures were damaged for lack of maintenance of the structures for a longer period, also 
due to floods during October 2009 and need immediate attention to repair these structures 
and desilting to improve efficiency of SWC structures.  
 
Watershed structures were of poor quality and some of the road-side RFDs were removed 
by villagers. Bunding is mostly eroded due to no maintenance by less interested farmers. 
Hence farmers are not much benefitted in terms of soil and water conservation and 
groundwater improvement. 
 
Water availability for irrigation and drinking purpose 
 
Farmers in sixteen selected watersheds located in different mandals reported an increase in 
ground water levels ranging from as low as 0.5 m to a maximum of 3-4 m in open wells due 
to SWC structures as well as field bunding. In many villages all the open wells rejuvenated 
after watershed developments, those were dried up before watershed implementation. 
Water availability in the open wells increased up to March-April months for irrigation. In six 
watersheds, the number of successful bore wells increased to more than 200 in each 
watershed, as an indication of farmers’ confidence on water availability and exploitation for 
higher income. Farmers realized more water availability in treated watershed areas of these 
villages compared to less availability of groundwater in surrounding un-treated watershed 
villages in the area. Impact of watershed interventions especially masonry structures has 
been felt very much by the beneficiary farmers in DPAP IV developed watershed villages in 
terms of their utility to control erosion, to some extent ground water increase and more 
importantly availability of water for drinking purpose. Period of water availability for 
irrigation extended from November-December months before the watershed development, 
to end of March-April after the watershed development. In some watersheds reported an 
increase of 0.5” water delivery from bore wells i.e. from 1.5” delivery increase to 2” from 
most of the bore wells in their village, and bore wells supply water all the year round and 
daily bore well pumping time increased after the watershed development. These situations 
favored for double cropping with one or two supplemental irrigations for second crops 
between January and March every year. In most of the villages there was a clear agreement 
on availability of drinking water in plenty round the year after watershed development 
project implementation in their area. In some watersheds, water storage in percolation tanks 
providing drinking water for cattle population even during summer months. 
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Enhanced agricultural productivity of seasonal crops 
 
Due to water availability, farmers in all watersheds reported increase in cultivated area of 
paddy and post-rainy season crops especially onion, chickpea and groundnut. Crop 
intensity increased from 100% to a range between 150%-200% as the number of bore well 
those support second crop were more than 200 per village in few villages in our study. Due 
to availability of water for longer period in the season up to end of March-April, crops like 
potato, onion, groundnut and maize as second crop after paddy were introduced. There is 
100% increased area for cultivation of sugarcane due to increased water availability and 
yield level up to 30-40%. Although, variability exists in reported productivity enhancement, 
it varied from as low as 20% in case of soybean, green gram, black gram, sunflower, cotton  
and pigeon pea to more than 50% increase in case of grain crops like paddy, maize as well as 
second crop of groundnut in some watersheds. Some Farmers cultivated paddy in two 
seasons under bore well irrigation in the second season. Yields of paddy in the first season 
generally increased from 20 bags to a range between 25 to 30 bags per acre and in the second 
season average yield was up to 35 bags per acre. Although, paddy is not an efficient crop for 
scarce water utilization, farmers are taking up paddy as second crop also in watersheds for 
food grains and fodder for animals. Farmers were not exposed to best production 
technologies for dryland crops to achieve higher water use efficiency in these crops. This 
should have been possible as the farmers get exposed to advances in dryland technologies. 
 
Afforestation and Horticulture Development 
 
Under DPAP Batch-IV watersheds of Medak, afforestation activity received relatively less 
attention. Nurseries of teak were grown in Hoti K and Anthwar Paidipalli for all watersheds 
and distributed. The survival rate was only 30% and only at Kuppanagar 2000 teak plants 
are survived well and got good return may seen in future. The actual benefit will be seen 
after the trees are grown with good diameter. However horticulture activity received 
considerable interest generated among farmers for mango cultivation on seeing the success 
of watershed farmers planted mango in earlier project. Mango plants are purchased from the 
nursery near Sangareddi and supplied. In many house hold backyard plantations was done 
and in small patches of 1-2 acre were plantation was done. In 16 watersheds totally 200 ha of 
mango plantation established, reaping good harvest of fruits and income. The survival of 
plantation was only 25-40% in most of the watersheds. Actual area targeted under mango 
plantation and plants supplied to farmers were much higher to the actually survived and 
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established in orchards. Mango plants survival rate was affected due to several reasons 
including less care initially from trespassing cattle and low watering at establishment.  
 
Farmers had harvested mango with a net income ranging from Rs.15,000 to Rs.25,000 per 
acre based on growth and age of mango orchards in watersheds which is indicated by 
farmers during impact assessment in the DPAP IV project. Teak plantations were developed 
under afforestation on field bunds of interested farmers will give good return.  
 
Farmers indicated reasons for poor establishment of orchards were:  
 
1. Lack of sufficient water supply during establishment in the drought year.   
 
2. In unprotected orchards, plants were exposed to goat and cattle grazing during 
summer season.  
 
Common Property Resources and Wasteland Development 
 
Medak is one of the frequently drought affected districts having large areas of wastelands. 
Development of common property resources (CPRs) was done in six watersheds of the 
twenty selected watersheds in the project for the impact assessment study. In few watershed 
10-15 ha bunding and also silt application was done in CPRs, grass seeds were distributed to 
grow grass in CPRs as well as individual farm lands in some watersheds. In few watersheds, 
SWC structures were developed in CPRs similar to the entire watershed with construction of 
check dams, percolation tanks, formation of field bunds and planting teak and subabul 
plants. In few watersheds afforestation by tree planting on hillocks (CPRs) was done. In 
some watersheds two percolation tanks were dug in CPRs. Field bunding was done in CPR 
lands which were allotted to SC/ST farmers and have already been under cultivation. In 
many watersheds, there was no information on CPRs development during DPAP- Batch IV 
Project. 
 
Employment and Migration 
 
In the entire Andhra Pradesh, Medak has the distinction of highest labor migration in the 
state, due to scarce rainfall and low productivity of dryland crops. In the selected twenty 
watershed villages for impact assessment, the migration for employment reduced four-fold 
in three villages. These correspond to well developed watersheds with higher water 
availability. In another ten of the watershed villages, migration reduced to 5%-10% from as 
high as 30%-60% in some villages, not only due to watershed development and crop 
productivity increase, but because of National Rural Employment Guarantee Scheme 
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(NREGS) of the central government in operation for couple of years.  As informed by 
respondent farmers at the time of focused group discussion, 3-5% migration in some of the 
villages was for higher wage earnings and for especially skilled labor like construction 
workers and security duties. Parity in labor wages between men and women still exists in 
most of the watersheds.  
 
Our analysis of focused group discussions with village communities indicate that only in 
five of the watershed villages farmers expressed affirmatively for withstanding drought 
affects for one or two years and expressed vulnerable for mainly fodder scarcity as there is 
no fodder availability for large number of goat, sheep and cattle population. Farmers 
expressed fodder scarcity even in subnormal or poorly distributed years of rainfall season 
when crop production becomes lower, and hence cattle population is decreasing. 
 
Watershed Development Fund 
 
Watershed development fund was collected in all the watersheds as per guidelines and 
deposited in the banks for joint operations by watershed committee and WDT from the PIA. 
Amount deposited with various WCs collected from watershed member beneficiaries as 
WDF at the rates specified in guidelines and the amount has been transferred to PD, 
DWMA. Farmers and WC members in almost all watersheds mentioned that if the fund was 
made available for repair and maintenance of watershed structures and also desilting of silt 
from structure’s CDs & PTs would have been very helpful and impact would have been felt 
very much by the beneficiaries in the watershed.  
 
Suggestion for enhanced impacts in the watersheds 
 
1. Watershed development fund contributed by watershed members should be utilized 
for repair and maintenance of watershed structures on regular basis annually, either 
by desilting, attending necessary repairs for masonry structures and rock filling and 
earth works for breaches. 
 
2. As an exit policy, a matching grant equal to accrued WDF may be provided to a 
village body which must accept the responsibility for repair and maintenance of the 
structures annually by utilizing the interest portion of the WDF.  
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3. Mango and sweet orange cultivation is of interest to farmers and remunerative, 
hence smallholder farmers may be given an opportunity to take up one hectare 
orchards based on feasibility, with possible option of drip irrigation for efficient use 
of water in scarce rainfall zone. 
 
4. Fodder availability is another issue which may need attention to enhance income and 
livelihoods for poor by rearing milch cattle, goat and sheep. Increasing fodder 
availability by growing improved forage grasses and fodder supplying trees in 
agricultural and non-agricultural vacant lands.  
 
5. Teak plantation is another interesting area for many farmers and they got 
good benefit by planting on the boundary and waste lands. This activity can 
be given more support. 
  
